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PARTNERSHIP AND REGENERATION SCRUTINY COMMITTEE  
 

Minutes of the hybrid meeting held on 23 November 2022 
 
PRESENT:   
 

Councillor Dylan Rees (Chair) 
Councillor Gwilym O Jones (Vice-Chair) 
 
Councillors Non Dafydd, Paul Ellis, Jeff Evans, T Ll Hughes MBE, Euryn 
Morris, Pip O'Neill, Derek Owen, Margaret M Roberts and Ken Taylor. 
 
Portfolio Members 
 
Councillor Llinos Medi (Leader of the Council); Councillor Carwyn Jones 
(Deputy Leader and Portfolio Member for Economic Development, 
Leisure and Tourism); Councillor Alun Mummery (Portfolio Member for 
Housing and Community Safety); Councillor Dafydd R Thomas (Portfolio 
Member for Highways, Waste and Property); Councillor Ieuan Williams 
(Portfolio Member for Education and the Welsh Language). 
 

IN ATTENDANCE: Chief Executive, 
Deputy Chief Executive, 
Head of Adults’ Services, 
Head of Regulation and Economic Development,  
Head of Housing Services, 
Scrutiny Manager, 
Committee Officer (MEH).  
 

APOLOGIES: Councillor John I Jones. 
Mr John Tierney (The Roman Catholic Church). 
 
Councillor Robin Williams (Portfolio Member for Finance, Corporate 
Business and Customer Experience), 
Director of Social Services, 
Director of Education, Skills and Young People. 
 

ALSO PRESENT:  Ms Daron Owens – Community Safety Senior Operational Officer for 
Gwynedd and Anglesey (for item 4); 
Ms Catrin Roberts – Head of Regional Collaboration (North Wales 
Regional Partnership Board) (for item 5); 
Mr Hedd Vaughan Evans (Head of Operations) North Wales Economic 
Ambition Board (for item 6); 
Mr David Mathews (Land & Property Programme Manager) North Wales 
Economic Ambition Board (for item 6); 
Mr Stuart Whitfield (Digital Programme Manager) North Wales Economic 
Ambition Board (for item 6). 

  

 
 

1 APOLOGIES  
 
As noted above. 
 

2 DECLARATION OF INTEREST  
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Councillor Euryn Morris declared a personal interest in respect of Item 6 – North Wales 
Economic Ambition Board. 
 
Councillor T Ll Hughes MBE declared a personal interest in respect of Item 4 – Gwynedd 
and Ynys Môn Community Safety Partnership – Annual Report : 2021/2022.  
 
Councillor Dafydd R Thomas declared a personal interest in respect of Item 4 – Gwynedd 
and Ynys Môn Community Safety Partnership – Annual Report : 2021/2022.  
 

3 MINUTES  
 
The minutes of the meeting held on 18 October, 2022 were confirmed as correct, subject to 
the name of Councillor Ken Taylor being included in the list of members present.  
 

4 GWYNEDD AND YNYS MÔN COMMUNITY SAFETY PARTNERSHIP - ANNUAL 
REPORT: 2021/2022  
 
Submitted - the Gwynedd and Anglesey Community Safety Partnership Annual Report for 
2021/2022.   
 
The Portfolio Member for Housing & Community Safety said that the Community Safety 
Partnership is required to formally report to this committee each year to present an 
overview of activities.  He noted that virtual meetings has improved the attendance at these 
meetings. 
 
The Community Safety Senior Operational Officer for Gwynedd and Anglesey reported that 
there is a statutory duty on local authorities, in accordance with the Crime and Disorder Act 
1998, and subsequent amendments due to the Police and Criminal Justice Act 2002 and 
2006, to work in partnership with the Police, Health Service, Probation Service and the Fire 
and Rescue Service, to address the local community safety agenda.  There is also a 
requirement to formulate and implement a strategy to prevent and reduce serious violence 
following the amendments to the Crime and Disorder Act as a result of the new Serious 
Violence Duty expected next year.  She further referred that some of the main challenges 
the partnership has and currently faces is the loss of local grants – all the grants, which the 
partnership once received have now either ended, or have moved to a regional grant 
position, managed on a North Wales basis.  The Community Safety Senior Operational 
Officer referred to the recent crime data for Anglesey for November 2022 as noted within 
the report that is received from the Partnership Analyst within North Wales Police.  She 
further noted that due to the collaboration between the Police, Local Authority and the 
Holyhead Town Council, a successful bid for Holyhead was submitted in May under the 
Home Office’s Safer Streets 4 Fund.   
 
The Committee considered the report and raised the following main points:- 
 

 Whilst welcoming the successful bid for the Safer Streets 4 Fund in Holyhead, 
members raised that rural communities are unable to benefit from such a project and 
questions were raised to the availability of mobile CCTV cameras within rural 
communities.  The Community Safety Senior Operational Officer responded that the 
eligibility criteria of the Safer Streets 4 Fund is specific as to the level of crime cases 
reported within a specific area to qualify for funding.  She noted that discussions have 
taken place with the Police regarding funding from the Shared Prosperity Fund for rural 
communities.  With regards to mobile CCTV cameras she noted that the Town 
Councils have taken over the operation of CCTV cameras, however she assured the 
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members that she would make enquiries as to possible availability of mobile CCTV 
cameras.  The Deputy Chief Executive noted that as Chair of the Partnership he would 
raise the matter at the next meeting of the Partnership. The Chief Executive said that 
rural crime concerns could be an appropriate issue to raise at the WLGA Rural Forum; 

 Reference was made to the Crime and Disorder Act 1998 and questions were raised 
as to how the partnership works in an effective and efficient manner in accordance with 
expectations of the Act.  The Community Safety Senior Operational Officer responded 
that partner organisations within the Community Safety Partnership are able to create 
links and share expertise to assure that crime and disorder issues are addressed; 

 Questions were raised as to the effect of the pandemic on crime figures on the Island.  
The Community Safety Senior Operational Officer responded that crime figures fell 
over the pandemic due to shops and pubs closed and people working from home.  
However, hate crime figure increased due to people travelling over the boarder to rural 
areas and on-line fraud saw a significant increase with more people purchasing goods 
on-line.  The Chief Executive said that due to the cost of living crisis discussions have 
undertaken within the Partnership as regards to the potential increase in crime i.e. 
shop lifting and burglaries; 

 Questions were raised as to what extent is the action plan sufficiently robust to deal 
with aspects of the priority areas for the benefit of Anglesey’s communities.  Members 
expressed that they would prefer to see Police Officers presence within the local 
communities and speaking to residents to ascertain their concerns.  The Community 
Safety Senior Operational Officer responded that it is important for the Partnership to 
be able to bid for funding as the Safer Street 4 Fund.  She noted that resources could 
be made available through the Shared Prosperity Fund for rural communities. 
Members considered that an invitation needs to be given to a representative from 
North Wales Police to attend this meeting when the item regarding Community Safety 
is on the agenda.  

 
It was RESOLVED:- 
 

 To note the contents of the report and attached documents and to support the 
priorities and future direction of the work; 

 To ascertain whether mobile CCTV cameras can be made available through the 
Community Safety Partnership within rural communities; 

 To ensure that rural communities are able to take advantage of any funding 
resources available so as to protect their communities.  
 

ACTION : As noted above. 
 

5 NORTH WALES REGIONAL PARTNERSHIP BOARD – ANNUAL REPORT (PART 9) : 
2021/2022  
 
Submitted – the North Wales Regional Partnership Board Annual Report for 2021/2022.   
 
The Leader of the Council said that it is a requirement within the Part 9 of the Social 
Services and Well-being (Wales) Act 2014 that each Regional Partnership Board prepares, 
publishes and submits its Annual Report to Welsh Government. The Act requires that local 
authorities make arrangements to promote co-operation with their relevant partners and 
others, in relation to adults with needs for care and support, carers and children. It also 
places a duty on relevant partners to co-operate with, and provide information to, the local 
authorities for the purposes of their social services function.  
 
The Head of Regional Collaboration (North Wales Regional Partnership Board) reported 
that the role of the Regional Partnership Board is to bring together partner organisations 
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i.e. Health, Social Services, Housing, the third sector and other partners to integrate 
services. The Regional Team manages and supports the foundation and resources 
available so as to allow the partner organisations to carry out the work.  The Regional 
Partnership Board meet on a monthly basis and sets out a clear direction to the partner 
organisations as regards to the remit of the Partnerships work that is expected as part of 
the Social Services and Well-being (Wales) Act 2014.  The Board has no dedicated funding 
streams and its activity currently funded from a mix of local authority pooling of funding and 
Welsh Government capital and revenue funding through the Integrated Care Fund (ICF) 
and the Transformation Programme Fund.  She highlighted the work undertaken by the 
Regional Partnership Board over the last twelve months which was included within the 
report.  She further said that there is a national social care recruitment and retention crisis 
at present and the Partnership Board is supporting a national recruitment package through 
its partner organisations.   The Head of Regional Collaboration said that a Children’s Sub-
Group has been established so as to highlight the work of the Children’s Services across 
the region which was also highlighted within the report.   She further said that the Regional 
Partnership Board is now entering a new phase with the 5 year Health and Social Care 
Regional Integration Fund to drive change and transformation across the health and social 
care system, as well as a 4 year Housing and Care Capital Fund and a 3 year Integration 
and Rebalancing Capital Fund.   
 
The Committee considered the report and raised the following main points:- 
 

 Questions were raised as to what the key priorities that will be the focus of the 
Regional Partnership Board from 2022/2023 onwards.  The Head of Collaboration 
responded that the Partnership Board has been concentrating on the work involved 
with the Regional Integration Fund together with the other two capital funds received 
and establishing a work programme in consultation with the partner organisations.   A 
review of the population needs assessment has also been undertaken together with 
the market stability report.  The priorities of the Partnership Board from next year 
onwards will be addressing the principles of the Regional Integration Funding and 
building on the programme that has been put in place by the Board together with the 
Area Plan; 

 In response to a question as to what extent has the Board accomplished its key 
priorities during 2021/2022, the Head of Collaboration said that the Partnership Board 
has achieved its priorities that was set out within the Integrated Care Fund (ICF) and 
the Transformation Programme Fund. Work was undertaken as regards to the 
Population Needs Assessment and the Market Stability Report and both priorities were 
achieved within the timescale. Members sought clarification as regards to the 
Community Services Transformation Programme and the changes implemented have 
been limited and less progress has been made than anticipated. The Head of 
Collaboration responded that the approach undertaken as regards to the Community 
Services Transformation Programme was not as expected and there are some 
analytical tools and documents that have been produced and these need to be 
properly identified and made available for further development work.  There is a need 
to have better connection between the different elements of the programme, with a 
more regional approach rather than an area one taken to roll out of models which have 
been demonstrably effective; 

 Reference was made to the national crisis as regards to recruitment and retention of 
social care workers and questions were raised as to the situation on Anglesey.  The 
Head of Adults’ Services responded that the recruitment and retention of social care 
workers is a national problem and difficulties are faced when advertising and filling of 
posts within the care sector; 

 The Committee made reference to the ‘i CAN’ programme and to the survey of service 
users together with a summary of the evaluation of the programme included within the 
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Annual Report.  Questions were raised as to how effectiveness of the ‘i CAN’ 
programme as the statistics within the report is not as positive.  The Head of Adult’s 
Services responded that the ‘i CAN ‘ programme is a new provision and there are 
challenges in engaging with some service users.  He further said that he anticipated 
that there will be an opportunity to further developed the programme in due course. 
 

It was RESOLVED:- 
 

 To confirm the work that is required to be undertaken by the Regional 
Partnership Board; 

 To note the progress in 2021/2022 on the work areas that are being taken 
forward regionally through the North Wales Regional Partnership Board. 
 

ACTION : As noted above.  
 

6 NORTH WALES ECONOMIC AMBITION BOARD  
 
Submitted – the following reports by the North Wales Economic Ambition Board:- 
 

 North Wales Economic Ambition Board – Annual Report : 2021/2022 

 North Wales Economic Ambition Board – Progress Report Q1 : 2022/2023 
 

The Leader of the Council said that the Annual Report highlights the progress made over 
the last year by the North Wales Ambition Board.  The report also provides an overview of 
the Growth Deal and the progress made in delivering the projects together with other key 
milestones achieved during the year. She said that the Quarter 1 Progress Report provides 
an overview of progress on the Growth Deal programmes and projects.  
 
The Head of Operations from the North Wales Economic Ambition Board gave a summary 
of the progress of the work of the Ambition Board to deliver the identified project within the 
Growth Deal.  He reported on the objectives of the Ambition Board to create up to 4,200 job 
opportunities and to generate up to £2.4 billion additional GVA.  The Land & Property 
Programme Manager and Digital Programme Manager from the North Wales Economic 
Ambition Board reported on the highlights from April 2021 to March 2022 as follows:- 
 
April 2021 – A funding of £500k was secured from Welsh Government’s Whole System 
Business Research Innovation for Decarbonisation scheme to help farmers decarbonise; 
May 2021 – A grant of £200k was secured through the OFGEM Green Recovery scheme 
to develop low carbon technologies for homes such as EV charging points and heating 
systems; 
June 2021 – A focus group was conducted with the public and private sector to help 
identify the priorities for mobile connectivity across the region’s transport networks; 
July 2021 – A visit was hosted from UK Government and Welsh Government Ministers; 
August 2021 – The Outline Business Case of the Glynllifon Rural Economy Hub project 
was approved; 
September 2021 – An Energy Strategy for North Wales was launched with Welsh 
Government, to transform how energy is used across the region; 
October 2021 - £2,300 was raised for Mind, with donations being split across the North 
Wales braches; 
November 2021 – A grant of £387,600 was secured from the Community Renewal Fund to 
conduct feasibility studies for Smart Local Energy Systems; 
December 2021 – The first Full Business Case was approved for the Digital Signal 
Processing Centre at Bangor University; 
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January 2022 – An upgrade to the broadband services at 300 sites through the Local Full 
Fibre Network Scheme; 
February 2022 – Support was given to three organisations to launch new agricultural 
systems that will help farmers decarbonise; 
March 2022 – Morlais, the tidal energy stream project ran by Menter Môn, became ready 
to start construction. 
 
The Head of Operations reported on the progress since April 2022 with the approval of the 
Outline Business Case for the Enterprise Engineering and Optics Centre with Glyndwr 
University and an Optics Centre and Last Few % Project.  In July 2022 the Digital Signal 
Processing Centre (DSP) project was launched with representation from both UK and 
Welsh Governments.  He referred to recent decisions to withdraw the Bodelwyddan Key 
Strategic Site project and the Llysfasi Net Zero Farm project from the Growth Bid.  He 
further said that the North Wales Ambition Board has agreed to a joint venture with Welsh 
Government for the proposed delivery of advanced build employment provision at Bryn 
Gegin, Bangor which is a growth bid project.   
 
The Committee considered the report and raised the following main points:- 
 

 Reference was made to the key priorities of the North Wales Ambition Board and to 
develop the strategy for attracting investment by the private sector towards the Growth 
Bid.  Questions were raised as to whether the third bridge across the Menai Straits is 
within the remits of the Ambition Board as it is essential to attract businesses to the 
Island and to create employment opportunities. The Head of Operations responded 
that the third bridge across the Menai Straits is not part of the Growth Bid as the Bid 
initially included 20 projects which have been agreed between both UK and Welsh 
Governments.  The Deputy Leader and Portfolio Member for Economic Development, 
Leisure and Tourism said that the third bridge across the Menai Straits has been 
continuously raised with Welsh Government over the years and especially recently due 
to the closure of the Menai Suspension Bridge which also create additional pressure 
on the Port of Holyhead due to the traffic delays.  The costs of building a third bridge 
amounts to over £400m at present and could affect the Ambition Boards projects if the 
third bridge will not materialise.   The Chief Executive said that there is a statutory 
responsibility as a region through the Corporate Joint Committee (CJC’s) to create a 
strategic transport plan.  He noted the importance of recognising the need for a new 
third bridge as a priority in the new strategic transport plan and to work with the CJC to 
highlight this as a priority for the region;  

 With reference to the Corporate Joint Committee (CJC’s) it was expressed that the 
authority had to take part in the process of establishing a Corporate Joint Committee 
which is a costly process with local authorities across Wales facing challenging 
financial situation at present.  Questions were raised as to difficulties in establishing 
such a provision without duplication of work that is currently happening already.  The 
Chief Executive responded that the CJC’s are a new body that has statutory 
responsibilities and the current Portfolio Director of the Ambition Boards has been 
seconded to the CJC’s Chief Executive role (part-time) and is considering how to  
combine structures, decrease duplication, and keep the additional costs associated 
with the CJC’s to a minimal.  He noted that there are currently 3 programmes that 
needs to be addressed, namely, the Strategic Transport Plan, Strategic Planning 
Strategy for the Region and the Economic Development Programme; 

 Questions were raised as to the status of the Low Carbon Centre of Excellence at 
Bangor University and whether there is any slippages in developing the project.  The 
Head of Operations responded that the Egni Project - Low Carbon Centre of 
Excellence is reporting red and is currently in the early stages of the process and is 
facing high cost inflation issues as is similar with other projects. The Egni Project is 
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part of a wider estates strategy at Bangor University.   The Ambition Boards is working 
with the project sponsors; 

 Reference was made that the report does not highlight the number of employment 
opportunities that are likely to be created from the projects especially on Anglesey.  It 
was expressed that young people need to have the security and vision that there will 
be employment opportunities available for them to enable them to be able to stay on 
the Island.  It was emphasised that training opportunities and apprenticeship scheme 
also needs to be created and supported.  Questions were raised as to whether the 
Ambition Board is actively promoting that job opportunities will be available for young 
people and especially within the 5 secondary schools on the Island. The Head of 
Operations responded that the Ambition Board sought financial revenue resources 
towards a skills programme from both the UK and Welsh Governments but the request 
was not supported as it was only capital funding towards the Growth Bids that was 
available.  However, he noted that two Officers have been appointed by the Skills 
Partnership to work with Careers Wales, STEM North Wales and other employers to 
ensure that young people within the local schools are aware of the employment 
opportunities. He further said that there is an intention to bid for resources from the 
Shared Prosperity Fund to develop the STEM North Wales programme together with 
skills and learning programme within secondary schools.  Representatives from the 
Skills Partnership are willing to attend this meeting to discuss the work undertaken; 

 Questions were raised as to the current situation as regards to the 3 Holyhead 
projects, namely, Morlais, Breakwater restoration and the Port expansion.   The Head 
of Operations said that the only project that is active at present is the Morlais project 
and work is currently been undertaken to create the infrastructure needed to progress 
with the work.   The Land & Property Programme Manager reported on the Port 
expansion project and said that there is a draft business case prepared by Stena’s 
consultants in respect of the Port land reclamation.  The role of the Ambition Board has 
been to support and assist as regards to the Growth Bid funding, however the Ambition 
Board is constrained due to restrictions as regards to subsidy support rules.  He further 
noted that resources as part of the Growth Deal can be utilised towards the Holyhead 
Gateway project and to help to support the Breakwater refurbishment project.   He said 
that it is anticipated that the Breakwater and the Port expansion works will commence 
in 2023 with a two year time-frame for construction activity; 

 Reference was made to the current cost of living crisis and questions were raised as to 
the effect on the projects within the Growth Deal.  The Head of Operations responded 
that the cost of living crisis is the challenge faced by the Ambition Board as to inflation 
costs and building projects costing over 30% to 40% higher than anticipated which 
puts significant challenges especially for the most mature projects that are ready to 
proceed.  It is anticipated that some of the projects with the Growth Deal may now not 
proceed. 
 

It was RESOLVED to note the Annual Report for 2021/2022 and to note the progress 
made during Quarter 1 – 2022/2023.  
 
ACTION : As noted above. 
 

7 FORWARD WORK PROGRAMME  
 
The report of the Scrutiny Manager setting out the Partnership and Regeneration Scrutiny 
Committee’s indicative Forward Work Programme for 2022/23 was presented for 
consideration. 
 
It was RESOLVED:- 
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 To agree the current version of the Forward Work Programme for 2022/23. 

 To note the progress thus far in implementing the Forward Work Programme.  
 
 
 
  

 
 COUNCILLOR DYLAN REES 
 CHAIR 
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1 - Recommendation/s  

The Committee is requested to scrutinise the effectiveness of the: 

R1 Corporate safeguarding arrangements in terms of how well embedded this is within all aspects of 
council services, functions, and duties.  
R2 proposed work plan for corporate safeguarding arrangements. 
 

 
 
 

2 – Link to Council Plan / Other Corporate Priorities  

The Council believes that every child and adult have the right to be safe from harm.  

Councils play a crucial, statutory role in safeguarding children and adults who may be at risk and 
promoting their well-being. Safeguarding can only be truly effective if it is embedded across all 
Services and Teams within a Council, at a ‘hearts and minds’ level.  

 
 
 

3 – Guiding Principles for Scrutiny Members  

To assist Members when scrutinising the topic:-  
 

 

ISLE OF ANGLESEY COUNTY COUNCIL 
Scrutiny Report Template 

 

Committee: Partnership and Regeneration Scrutiny Committee 

Date: 17th January 2023  
 

Subject: Corporate Safeguarding Annual Report   
November 21/22 
 

Purpose of Report: Present the annual corporate safeguarding report, which 
describes the progress made and how embedded 
safeguarding is within all aspects of council services, 
functions, and duties.  
 
Provide Scrutiny with essential and key information to allow 
effective scrutiny of the Councils’ corporate safeguarding 
arrangements.  
 

Scrutiny Chair: Cllr Dylan Rees 
 

Portfolio Holder(s): This matter applies to all portfolios   
 

Head of Service: This is a matter for all Heads of Service. The report is 
submitted in the name of the Statutory Director of Social 
Services in accordance with the statutory responsibility and 
accountability for safeguarding matters that is vested in that 
role.   
 

Report Author: 
Tel: 
Email: 

Anwen Huws (Service Manager) 
01248 751811 
AnwenMHughes@ynysmon.llyw.cym 

Local Members: Not applicable  
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3.1 Impact the matter has on individuals and communities [focus on customer/citizen] 
 

3.2 A look at the efficiency & effectiveness of any proposed change – both financially and in terms of 
quality [focus on value] 

 

3.3 A look at any risks [focus on risk]  

 

3.4 Scrutiny taking a performance monitoring or quality assurance role [focus on performance & quality] 

 

3.5 Looking at plans and proposals from a perspective of: 
 Long term 

 Prevention 

 Integration 

 Collaboration 

 Involvement 
 [focus on wellbeing] 

3.6 The potential impacts the decision would have on: 

 protected groups under the Equality Act 2010 

 those experiencing socio-economic disadvantage in their lives (when making strategic 
decisions) 

 opportunities for people to use the Welsh language and treating the Welsh language no less 
favourably than the English language 

[focus on equality and the Welsh language] 
 

4 - Key Scrutiny Questions  

 

 To what extent are governance arrangements effective?   

 What progress is being made against the work plan?   

 Are the resources in place for delivering the work plan?   

 Is there evidence that there are clear opportunities for staff and members in relation to the 
expectations placed on them to respond appropriately to concerns made known to them?   

 To what extent is there evidence that robust corporate procedures are in place and that they 
are implemented consistently?  

 How does the Council ensure safe practice in commissioned services and that all providers 
who act on behalf of the Council exercise their safeguarding responsibilities effectively?  

 
 

5 – Background / Context  

Safeguarding is everyone’s responsibility. This principle is set down in legislation, statutory guidance, 

and Codes of Practice in Wales, under the Social Services and Wellbeing (Wales) Act. 

 
Corporate Safeguarding within Councils describes the policy commitment that a Council makes and 
the arrangements it has in place, to ensure that all its services, employees, volunteers and Elected 
Members play their part in safeguarding and promoting the wellbeing of children and adults who 
may be at risk of harm. 
 

 
 

6 – Equality Impact Assessment [including impacts on the Welsh Language] 

6.1 Potential impacts on protected groups under the Equality Act 2010 

This report does not require a decision or proposal for change that directly affects individuals, so 
there is no impact on people who share protected characteristics 
 

6.2 Potential impacts on those experiencing socio-economic disadvantage in their lives 
(strategic decisions) 
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This report does not require a decision or proposal for change that directly affects individuals, so 

there is no impact on people experiencing economic – social disadvantage in their lives. 

6.3 Potential impacts on opportunities for people to use the Welsh language and treating the 
Welsh language no less favourably than the English language 

This report does not require a decision or proposal for a change that directly affects individuals, so 
there is no impact on the opportunities for people to use Welsh and not treat Welsh less favourably 
than English 
 

7 – Financial Implications 

There is no need for a decision or proposal for a change in this report that requires additional 

resources to what is already available - which is officers' time 

 

 

8 – Appendices: 

Appendix 1 – Terms of Reference Corporate Safeguarding Board 

Appendix 2 - Glossary and Partnerships Information 

Appendix 3 – Corporate Safeguarding Action Plan (November 2022) 

 

9 - Background papers (please contact the author of the Report for any further information): 
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Corporate Safeguarding Annual Report 

 

1         Corporate Leadership and governance   

1.1 The governance structure ensures that the legal duties are carried out, and Ynys Mon’s 
approach to safeguarding is delivered.  It promotes a Council-wide culture of safeguarding 
awareness and leadership.  Strategic direction and ensuring the effectiveness of safeguarding 
arrangements lies with the Corporate Safeguarding Board, which meets quarterly as part of the 
Corporate Management Team: ensuring the involvement of every Director and Head of 
Service.   Delivery of the strategic direction lies with the Corporate Safeguarding Delivery 
Board: with cross organisation membership.  (Appendix 1) 

 

1.2 Each service has an identified Safeguarding Champion: a source of advice on all safeguarding 
matters for other staff within their service and ensuring that compliance with the Corporate 
Safeguarding Policy and Action Plan is reported on a regular basis to their Management Team 
and the Corporate Safeguarding Delivery Board. 

 
1.3 Directors and Heads of Service are required to set out in the annual Service Delivery Plan, 

their Safeguarding objectives: reviewing progress in meeting those objectives on a quarterly 
basis and annually within the Service Challenge process.  On behalf of the Director of Social 
Services, the Corporate Performance Manager ensures that this happens consistently across 
the organisation.  

 
1.4 The revised Corporate Safeguarding Policy was launched via the Policy Portal in May 2022: 

with an expectation that staff read and accept the policy.  Compliance levels are measured and 
reported to the individual Directors and Heads of Service: and to the Leadership Team.   The 
report to the Leadership Team in November 2022 noted that 94% of those expected to accept 
the policy had done so.   
 

1.5 For corporate safeguarding to be successful shared safeguarding ownership across local and 
regional partnerships is required. The Local Authority provides funding and officer time to 
several key strategic partnerships.  Appendix 2 provides further information.  
 

 

2         Workforce 

2.1 The Local Authority must ensure that all employees and volunteers understand their roles and 
responsibilities for safeguarding and are aware that this includes reporting concerns or worries 
about children and adults they encounter. 
 

2.2 Embedding a corporate safeguarding approach and culture to workforce development includes 
ensuring that the Local Authority has relevant policies and practice in relation to: 

2.2.1 Safer recruitment approach across the council, openly advertising that staff will 
require DBS checks for certain roles to protect children and adults at risk and 
rechecking of the DBS status every three years. Robust employment checks and 
reference requests. 
 

2.2.2 All job descriptions include a requirement to comply with the relevant safeguarding 
policies and procedures. 

 
2.2.3 Safeguarding is included as part of the Authority's induction process.  

 
2.2.4 A Corporate Safeguarding Training framework: all employees are required to 

undertake mandatory safeguarding children and adults training. Specialist training is 
also provided in line with the identified workforce needs.    
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2.2.5 Safeguarding Site on Monitor: providing a valuable resource for officers across the 

organisation and is something that can be developed over time. 
 

2.2.6 Activities held during National Safeguarding Week providing a good opportunity to 
promote Corporate Safeguarding amongst staff. 
 

2.3 The Action Plan in appendix 3 shows that overall, there are good levels of compliance with 
mandatory e- learning safeguarding training. The challenge going forward: -  

 
2.3.1 Ensure that the e -learning offer is accessible to services who have a dispersed 

workforce with no access to Council email or require support in terms of digital 
inclusion.  
 

2.3.2 Services to ensure completing mandatory safeguarding training forms part of the 
induction process for staff who are new to the authority. (Key action, reflected in the 
action plan) 

 

2.4 Wales National Safeguarding Training Standards is structured into groups, defining the 
responsibilities associated with different employee, executive or leadership roles. A key action, 
reflected in the action plan. is to map our workforce to the various groups and to plan training 
delivery. This is an opportunity to map the workforce training requirements in terms of Prevent 
and Modern Slavery at the same time.  
 

2.5 The Violence against Women, Domestic Abuse and Sexual Violence Act established the 
National Training Framework, which includes six training groups. All public services 
professions belong to one of these groups and it is a requirement that every member of the 
Council’s workforce receives the relevant training.  Welsh Government expected Councils to 
ensure that all their staff completed Level 1 training. Compliance is at 80% which is just below 
the Welsh Average of 81%. Going forward it is important that services continue to ensure 
compliance with the requirement. (Key action, reflected in the action plan).  We have sufficient 
individuals trained as Ask and Act trainers /Champions, namely Level 3 of the National 
Training Framework. They have delivered to 444 council employees over 20 sessions and 198 
school staff over 11 sessions.  Going forward it is important that services continue to identify 
those officers who are in a position to Ask and Act so that they are able to complete the 
required training. (Key action, reflected in the action plan) 

 

3         Effective Support and Interventions   

 

3.1 Part 5 of the Wales Safeguarding Procedures set out arrangements for responding to 
safeguarding concerns about those whose work, either in a paid or voluntary capacity, which 
brings them into contact with children or adults at risk.    

3.1.1 For the period November 2021 to November 2022 there were 15 allegations made 
against council employees/volunteers who work with children: one of which was an 
allegation of historic abuse.  Most of the allegations made were against school staff 
or foster carers.  Others were employed in leisure centres or as a cleaner.  Of these 
5 of the concerns were substantiated: 6 were unsubstantiated: 3 were unfounded 
and 1 is ongoing. 
 

3.1.2 For the same period there were 5 allegations against council employees/volunteers 
who work with adults with care and support needs.  Of these 2 allegations were 
substantiated: another 2 are ongoing and another did not meet the threshold for 
consideration under these arrangements.    
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3.1.3 For the same period there were 20 allegations against employees/volunteers in 

commissioned services who work with adults with care and support needs.  Of these 
9 were substantiated: 3 were unsubstantiated:  4 did not meet the threshold for 
consideration under these arrangements: 4 are ongoing and another was referred to 
the local authority where the workplace was located.  

 

3.1.4 The allegations span the range of the threshold definition – including causing harm 
to individuals, committing criminal offences and wider issues of suitability to work 
with children and/or adults at risk. 
 

3.1.5 DBS barring notifications and professional body referrals are made in appropriate 
circumstances. 
 

3.2 The Local Authority committed to the Code of Practice on Ethical Employment in Supply 
Chains: aimed at ensuring that every public sector organisation acts to abolish unlawful and 
unethical employment practices. The Local Authority’s statement of how it acted on the 
commitments in the Code of Practice has been reviewed and published.  A key action, 
reflected in the action plan, is to provide training for officers involved in procurement and 
contracting in relation to ethical procurement in the supply chains.   
 

3.3 Referrals received in relation to Modern Slavery are not high in number. There are response 
pathways in place, and we were instrumental in developing the North Wales Regional Multi 
Agency Referral Pathway which was launched in November 2022 by the Vulnerability and 
Exploitation Board.  These will be launched in within the Local Authority in the new year. (Key 
action, reflected in the action plan) 

 

3.4 The Community Safety page on the Council's website, which is available to the public, offers 
high quality advice about the services provided to people experiencing domestic abuse.  The 
Local Authority are considering establishing a Safe Haven in its public facing sites: enabling 
victims of domestic abuse to discreetly ask for immediate help by gaining access to a safe 
space with the use of a phone and a directory of useful contact numbers/services.  

 

3.5 The Children and Families Service also leads the development of the 'One Front Door' service. 
This is a multi-agency approach to identifying and risk rating referrals received and a forum to 
evaluate and develop services around domestic abuse depending on risk and needs.  

 

3.6 Agencies Domestic Abuse Perpetrator Tasking ADAPT. In short ADAPT is a multi-agency 
approach to domestic abuse perpetrator treatment. We are involved in a monthly meeting to 
discuss a cohort of domestic abuse perpetrators to meet the overarching safeguarding 
objectives of  

 Reducing re-offending of domestic abuse perpetrators 
 Safeguarding adults and children at risk of domestic abuse 
 Breaking the cycle of abuse of the perpetrator 

 
The key method to achieve this goal is by changing or disrupting offender behaviour, by utilising 
multi agency approaches.  

3.7 We also participate in the Multi Agency Risk Assessment Conferences (MARAC) which are 
regular local multi agency meetings which discuss victims at high risk of serious harm due to 
domestic abuse.  Together, the Multi Agency Risk Assessment Conference develops an action 
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plan for each victim, designed to offer them appropriate support and mitigate the risks involved. 
Within the reporting period 208 cases were discussed in the weekly MARAC with 11 cases 
discussed in the monthly MARAC (where the risk is considered to be high). 
 

3.8 Multi Agency Public Protection Arrangements (MAPPA) are designed to protect the public, 
including previous victims of crime, from serious harm by sexual and violent offenders. They 
require the local criminal justice agencies and other bodies dealing with offenders to work 
together. The Local Authority have a “duty to co-operate” in this task, and to work on aspects 
of an offender’s life (e.g., housing, social care). Over the last four quarters (Q1 and 2 2022/23 
and Q3 and 4 2021/22) we attended all the required meetings – which amounted to 29 
meetings in respect of Category 2 offenders who are mainly violent offenders sentenced to 12 
months or more imprisonment or a hospital order: and 2 meetings in respect of Category 3 
offenders - offenders who do not qualify under Categories 1 or 2 but who currently pose a risk 
of serious harm. 

 

3.9 Prevent and Channel, as local authority statutory functions (Section 36 of the Counter 
Terrorism and Security Act), are included within the local authority’s constitution.  A list of 
Statutory and Appropriate Officers sets out who leads on Prevent (Deputy Chief Executive) 
and Channel (Director of Social Services) matters: and placed within the Community Safety 
Member Portfolio. The required Privacy Notice is in place. We complete the annual Home 
Office Self-Assessment which informs our improvement actions.  

 
3.10 During 2021, there were no Prevent referrals originating from Anglesey.  Whilst we are an area 

of low risk, we do not underestimate the need to ensure that our staff are aware of the Prevent 
Duty and are able to recognise the signs that an individual is, or is at risk, of being radicalised.  
Mandatory eLearning, and direct training have been delivered. Staff have access to information 
on Prevent and Chanel on the Safeguarding section of Monitor: including access to sources of 
advice and the relevant Practice Guidance and Referral Pathway. The North Wales Prevent 
Group provides a forum for statutory partners to discuss how to raise awareness and 
confidence across agencies and to ensure that relevant concerns are referred.  

 
3.11 Arrangements are in place to meet the statutory requirement to hold Channel panels which are 

multiagency meetings that focus on providing early support to individuals who have been 
identified as being at risk of being radicalised. No cases were accepted into Channel within 
Ynys Mon during the reporting period. 

 

3.12 An Angelsey Prevent Action Plan is in place, which documents our response to the statutory 
duties and the risk levels identified in the Counter Terrorism Local Profile and situational 
assessment. Delivery will be kept under review and reported to the Gwynedd and Anglesey 
Community Safety Partnership to ensure it continues to meet new and emerging national and 
regional requirements in relation to terrorist incidents in the UK, Europe and further afield. Key 
actions are: - 

3.12.1 Awareness raising within the organisation to ensure frontline staff, have a good 
understanding of Prevent, can identify individuals who may be at risk, are aware of 
available programmes to deal with this issue, and know when to refer on to other 
agencies.  
 

3.12.2 Embed the No Platform Policy to alert venues to the risk associated of our venues 
being used by groups/speakers who are known to be radicalising influences. 
 

3.12.3 Engage with voluntary and community sector (VCS) organisations and groups to 
raise awareness of Prevent.  
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3.12.4 Lead Authority for the Preventing Radicalisation Fund regional media literacy project 
aimed at ensuring young people aged 14-21 receive training to build emotional 
resilience and critical thinking skills, whilst teaching participants how to stay 
protected against extremist ideologies. 

 
4         Procurement  
4.1 Effective practice in Councils includes setting clear and effective standards and robust contract 

compliance requirements with all external providers of services to the public. When 
commissioning services, good practice in procurement will see Councils giving careful 
consideration as to what safeguarding measures are required of contractors or service 
providers, where contractors are likely to come into contact with children, young people or 
adults at risk.   We have published our Advice Note on Safeguarding and Procurement and 
Contract Management – which helps services ensure that services delivered by our partners 
are safe and promote safeguarding, The Services are responsible for their own Procurement 
and Contract Management arrangements and the decision on how to apply the provisions of 
the Advice Note lie with each individual service.  

   

5        Learning, Quality Assurance and Ensuring Compliance Improvement  

5.1 The Corporate Safeguarding Board must ensure that the services implement the safeguarding 
policies consistently, as well as aiding those services where required. The services cannot 
solely rely on external assurance processes.  The services conducted an audit of their training 
arrangements.  
 

5.2 Her Majesty’s Inspectorate for Education and Training in Wales undertook an Inspection of the 
Isle of Anglesey Local Authority Learning Services in June 2022. It concluded that   the service 
espouses a strong culture of safeguarding and sets firm and high expectations across the 
workforce. The report noted strengths in effective working relationships, in safe employment 
arrangements and arrangements that ensure that the authority has up-to-date knowledge of 
safeguarding processes in schools.  They noted that the corporate strategy of providing 
training to improve practitioners' understanding of the impact of trauma and adverse childhood 
experiences on achievement and wellbeing pupils have a positive impact on the quality of 
provision.  Another strength was the 'Safeguarding Champions' in each catchment area: 
securing a positive impact on the quality of child protection and safeguarding work.  

 

5.3 Care Inspectorate Wales undertook a Performance Evaluation Review during the year.  They 
concluded that the Local Authority clearly identifies safeguarding as the responsibility of 
everyone. 

 

5.4 There were no Child Practice Reviews nor Adult Practice Reviews relating to Ynys Môn 
commissioned by the North Wales Safeguarding Board during the year. The board undertook a 
Multi-Agency Professional Forum in relation to an Anglesey case, which bridged Adult and 
Children and Families Services. We have shared the learning with front line staff. The Local 
Authority’s Corporate Safeguarding Board arrangements ensures that cross organisation and 
cross service learning and actions can be implemented.  

 

5.5 We are currently involved in three Domestic Homicide Reviews. The purpose is to establish 
what lessons are to be learned, regarding the way in which local professionals and 
organisations work individually and together, to safeguard victims: to apply these lessons to 
services, including updating policies and procedures if appropriate and to work towards 
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preventing future domestic homicides and improving services for all victims and their families 
through improved internal and external partnership working.  These processes are ongoing.  

 

6       The aim going forward 

The Corporate Safeguarding Board will build on what has been achieved to ensure an overview of the 
wider safeguarding agenda and strengthen the arrangements for challenging and holding to account. 
The areas of priority are included in the Corporate Safeguarding Action Plan and the Prevent Plan 
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Appendix 1 

 

TERMS OF REFERENCE  
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TERMS OF REFERENCE - CORPORATE SAFEGUARDING BOARD  

  

1.        INTRODUCTION  

1.1      The Isle of Anglesey County Council needs to put in place arrangements to ensure that the Council's 

services carry out their safeguarding duties in accordance with legal requirements, Council Policies 

and the Wales Safeguarding Procedures in accordance with the Social Services and Well-being 

Act (Wales) 2014.  It is also necessary for all agencies to establish internal arrangements for 

ensuring that the anti-terrorism agenda, prevention of extremism, slavery issues and issues arising 

from the Violence against Women, Domestic Abuse and Sexual Violence Act are properly 

addressed. 

1.2 The Director of Social Services has specific responsibilities for the safeguarding. Part 8 of the 

Social Services and Wellbeing Act (Wales) 2014 highlights the need for the Director to have an 

overview of safeguarding issues and to report regularly to members on safeguarding arrangements 

for children, young people and adults within the authority. 

2.        TERMS OF REFERENCE OF THE CORPORATE SAFEGUARDING BOARD   

2.1.      The Corporate Safeguarding Board will operate at a strategic level to provide assurance to 

Members and the Statutory Director of Social Services, as the senior officer within the Council 

who is ultimately accountable for safeguarding children and adults at risk, that appropriate 

arrangements and procedures are in place at a corporate level to ensure the safeguarding of 

children, young people and adults meets statutory requirements. 

 2.2     The Corporate Safeguarding Board will be conveyed as part of the Penaethiaid on a specific cycle. 

The reporting will therefore be high level and limited to exceptions and key decisions that require 

the commitment of all services. 

2.3 The Corporate Safeguarding Board will be responsible for: -  

2.3.1 Approving the Corporate Safeguarding Policy and annual corporate safeguarding 

action plan.   

 

2.3.2 Receiving progress reports against the Corporate Safeguarding Action Plan every 

six months: with any matters that require corrective action at a strategic level 

reported on a quarterly basis.  

2.3.3 Ensuring that that effective corporate procedures and procedures are in place in 

the services to ensure that the Council effectively implements its safeguarding 

duties e.g. directing self-assurance activity: service reviews.  This includes 

Identifying any gaps in corporate policies and guidelines and ensure they are 

addressed, working appropriately with the Regional Safeguarding Children Board 

(RSCB) and the Regional Safeguarding Adult Board (RSAB) 

2.3.4 Ensure that every Service has a performance management system in place to 

show that they are undertaking their functions in a manner that safeguards 

children and adult.  
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2.3.5 Ensuring that action is taken with regard to lessons learnt, at a corporate level, 

from children and adult practice reviews and from other significant reviews 

(internal and external). 

2.3.6 Ensure a corporate approach with communication and cooperation within the 

organisation; 

2.3.7 Supporting the functions and duties of the Statutory Director within the Council 

including receiving the Statutory Director's Annual Report - The Chief Executive 

will chair this item 

2.3.8  Assure relevant Lead Members that the Council’s procedures are robust where 

matters of safeguarding children and adults are concerned; 

2.3.9 Receive and consider key reports on an exception basis: directing where  

necessary that action plans are put in place  

  

  

3.         CHAIR  

3.1.      The Director of Social Services will chair the Penaethiaid meeting when it sits as the Corporate 

Safeguarding Board  

4.        FREQUENCY OF MEETINGS  

4.1      Meetings will take place in the Penaethiaid at least every 12 weeks 

  

5. GOVERNANCE AND ACCOUNTABILITY  

5.1      The Corporate Safeguarding Board is accountable to the Executive  

 5.2      A report is presented annually to the Corporate Scrutiny Committee and the Regional 

Safeguarding Boards through the Director of Social Services  

5.3      The Corporate Safeguarding Delivery Board will be accountable to the Corporate Safeguarding 

Board.   

  

6.  MEMBERSHIP  

Title 

Chief Executive 

Deputy Chief Executive 

Director of Social Services/ Head of Children's Services 

(Chair) 

Director of Education, Skills and Young People 

Head of Adult Services 
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Director of Function (Council Business)/Monitoring Officer 

Head of Housing Services 

Head of Regulation and Economic Development 

Head of Transformation and Profession - Human 

Resources 

Head of Highways, Waste and Property Services 

Head of Function (Resources) & S151 Officer 

  

               

Isle of Anglesey County Council 

Corporate Safeguarding Delivery Board   

Terms of Reference 

  

1. Purpose:                

The Corporate Safeguarding Board is responsible for setting the direction and receiving high level 

reports.  

 

The Corporate Safeguarding Delivery Board is responsible for achieving that direction. This will include 

decision making authority on actions to ensure progress against the Corporate Safeguarding Action 

Plan (including Prevent and Slavery) and report on progress to the Corporate Safeguarding Board.  

 

The Council will discharge its strategic statutory safeguarding responsibilities through Designated 

Safeguarding Officers in each Council service. They represent their service at the Corporate 

Safeguarding Delivery Board and act as a conduit for the dissemination of safeguarding information 

from the Corporate Safeguarding Strategic Delivery Board.  They must have sufficient authority to 

commit to decision making on behalf of their service within the delegation of the Corporate Safeguarding 

Delivery Board.   

2. Responsibility:               

  

2.1 Promulgation of key safeguarding requirements in relation to children and 

adults at risk across all Council services.  

2.2 Report on each service’s progress in meeting their key safeguarding 

actions/targets. Receive reports from each service on their safeguarding 

arrangements and promote good practice within all services in relation to 

safeguarding issues 

2.3 Establish, co-ordinate and ensure implementation / progress on actions 

identified in the Corporate Safeguarding Action Plan.   
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2.4 Promote effective cross organisation safeguarding practice particularly in 

terms of information sharing and data collection, front-line operational 

awareness.   

2.5 Identify any areas requiring development / improvement work in relation to 

safeguarding on a corporate level and proposing work programmes to 

respond to these including areas where there is a need to work with the 

Regional Safeguarding Boards  

2.6 Develop action plans to respond to recommendations arising from internal 

(and external) reviews with regard to safeguarding in order to improve and 

strengthen safeguarding arrangements across all services. 

2.7 Raise awareness of all Council staff and all elected members of their 

responsibilities in relation to safeguarding and of key issues / developments 

with regard to the safeguarding of children, young people and adults who are 

at risk.  

2.8 Support the delivery of relevant and effective safeguarding training in line 

with the relevant frameworks.  

2.9 Provide an Annual Corporate Safeguarding Report, setting out the 

performance of all services in relation to the action plan/requirements.  

  

  

Membership: 

Designated Corporate Safeguarding Officers 

Adult Services  Rachel Williams 

 

 

Children's Services 

  

Llŷr ap Rhisiart 

 

 

Council's Democratic and Business Services  

  

Rhys Hughes 

Economic Development and Regulatory 

Services  

  

Nonn G Hughes  

Education and Lifelong Learning  Gwyneth Môn Hughes 
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Finance 

  

Sioned Rowlands  

Highways, Waste and Property 

  

Gwyndaf Parry  

Housing Arwel Jones 

Llinos Williams 

  

Transformation and Human Resources 

including 

Training and Workforce Development 

Miriam Williams /Caroline Williams /Non 

Meleri Hughes 

  

Specialist Safeguarding Support 

Service Manager Quality and Improvement Anwen Huws 

 

Adults at Risk Manager  

  

Ann Postle 

Lisa Capper Lead Independent Safeguarding 

Officer for Child Protection and chair of the 

Channel Panel 

 

Lisa Capper  

Community Safety Delivery Manager  

 

Daron Owens  

Community Cohesion Co-ordinator 

 

Tony Jones 

  

Others with relevant expertise/contribution will be co-opted as required.  

 

Accountability:  

The Designated Safeguarding Officers are accountable to their Heads of Service regarding the 

safeguarding arrangements that exist within their service. 

The Corporate Safeguarding Delivery Board is accountable to the Corporate Safeguarding Board  

The role of members will be to scrutinise the impact of the work of the Corporate Safeguarding Boards 

and therefore they will not sit as members of these boards.   
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 Frequency of Meetings: 

Every 6 week – with at least one immediately before the Corporate Safeguarding Board 

Task Groups:  

Establish specific task to focus on specific policy areas and procedures. 

 Chairing and Administration 

The Chair will be appointed from the Designated Officers on a 3 year tenure. 

 Business management [i.e. drawing up a schedule of meetings, 'secretariat', through Social Services  
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RHAGLEN 

 

1 Ymddiheuriadau  Apologies  

 

2 Cofnodion o’r cyfarfod a gynhaliwyd .. 

 a.  Cywirdeb  

 b.  Materion yn codi  

Minutes from meeting held on …. 

 a.  Accuracy  

 b.  Matters arising  

 

3.     Penderfyniadau’r Bwrdd Diogelu 

Corfforaethol 

 

Decisions from the Corporate 

Safeguarding Board 

  

4   Crynodeb gan bob gwasanaeth o’r 

hyn sydd wedi ei gyflawni yn erbyn y 

cynllun gweithredu 

 

Summary by each service of what they 

have achieved against the Action Plan 

5 Diweddaru’r Cynllun Gweithredu 

Diogelu Corfforaethol  

 

Update the Corporate Safeguarding Action 

Plan 

 

6 Materion Llywodraethu a  Sicrhau 

Ansawdd  

 

Governance and Assurance Matters 

7 Materion Hyfforddiant 

 

Training Matters 

8 Derbyn adroddiadau:- 

 

Any reports to be tabled:- 

9 Materion Penodol:- 

 

Specific Matters:- 

10 Unrhyw Fater Arall  

 

Any Other Business  

 

11 Negeseuon i’w cyfathrebu Message to be communicated 

 

12 Cyfarfod nesaf  Next Meeting 
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Appendix 2 

Term/ Board Purpose/Explanation  Regional/Sub 

Regional/Local 

Contest Strategy  This is the UK government’s overall 

counterterrorism strategy which is organised 

around four workstreams, each comprising a 

number of key objectives  

 Pursue: to stop terrorist attacks. 
 Prevent: to stop people becoming 

terrorists or supporting terrorism. 
 Protect: to strengthen our protection 

against a terrorist attack; and  
 Prepare: to mitigate the impact of a 

terrorist attack. 
 

 

Prevent duty. The Counter-Terrorism and Security Act 

2015 (s26) contains a duty on specified 

authorities which includes the Local Authority to 

have due regard to the need to prevent people 

from being drawn into terrorism. This is part of 

the overall Contest Strategy. In complying with 

the duty the local authority, should  

 establish or use existing mechanisms for 
understanding the risk of radicalisation 

 ensure staff understand the risk and build 
the capabilities to deal with it 

 communicate and promote the 
importance of the duty; and 

 ensure staff implement the duty 
effectively. 
 

Expectations on the Local authority include 

 Working in partnership to agree risk and 
co-ordinate Prevent activity. 

 Using the existing counter-terrorism local 
profiles (CTLPs), produced for every 
region by the police, to assess the risk of 
individuals being drawn into terrorism. 

 Develop a Prevent action plan to enable 
the local authority to comply with the duty 
and address whatever risks have been  

 Increase awareness of staff of the duty 
including our Contractors 

 Ensure that publicly-owned venues and 
resources do not provide a platform for 
extremists and are not used to 
disseminate extremist views. 
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 Ensure that the principles of the duty are 
written into our contracts in a suitable 
form. 

The Home Office does scrutinise local Prevent 

action plans as does the Angelsey and Gwynedd 

Community Safety Partnership 

Part 5  Part of the Wales safeguarding Procedures.   
They are used when there is an allegation that a 
person who works with children or adults at risk 
has: - 
 

 Behaved in a way that has harmed or 
may have harmed a child or adult at risk. 

 May have committed a criminal offence 
against a child or adult at risk or that has 
a direct impact on the child or adult at risk
  

 Behaved towards a child, children or 
adults at risk in a way that indicates they 
are unsuitable to work with either/ or 
children and adults 

 

Domestic Homicide 

Review (DHR) 

A Domestic Homicide Review (DHR) is a multi-
agency review of the circumstances in which the 
death of a person aged 16 or over has, or 
appears to have, resulted from violence, abuse 
or neglect by a person to whom they were 
related or with whom they were, or have been in 
an intimate personal relationship, or a member of 
the same household as themselves. 

 

Corporate Safeguarding 

Board  

Operates at a strategic level to provide 

assurance to Members and the Statutory 

Director of Social Services, as the senior officer 

within the Council who is ultimately accountable 

for safeguarding children and adults at risk, that 

appropriate arrangements and procedures are in 

place at a corporate level to ensure the 

safeguarding of children, young people and 

adults meets statutory requirements. 

Local Authority  

Corporate Safeguarding 

Delivery Board 

The Corporate Safeguarding Delivery Board is 

responsible for achieving the strategic direction 

set by the Corporate Safeguarding Board  

Local Authority  

Safeguarding Children 

Boards established under 

section 134(4) of the 

Social Services and Well-

being (Wales) Act 2014 

(“the Act”) and 

Safeguarding Adults 

A multi-agency forum which brings together 

representatives of each of the main agencies and 

professionals who are responsible for helping to 

prevent and protect Children and Adults from 

abuse and neglect: with the objectives to 

promote, inform and support multi-agency 

North Wales 

Multi Agency 
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Boards established under 

section 134(5) of the Act. 

 

safeguarding for Children and Adults across 

North Wales 

The regional purpose is to co-ordinate the 

strategic direction, collaboration, consistency and 

improvement of practice across the region. 

making sure that arrangements work effectively 

in bringing about better outcomes for Children 

and Adults. 

Contest Board The strategic lead in addressing the regional 

threat, risks and vulnerabilities in relation to 

counterterrorism across the Contest strategy. 

The board looks across the Contest strategy,  

North Wales 

Multi Agency 

Prevent Board The Prevent Board works to  

 Provide a consistent and coordinated 
response to the ideological challenge of 
terrorism and the threat posed by those 
who promote it. 

 Provide leadership and direction across 
the area on Prevent issues including the 
development and publication of a 
regional action plan. 

 

North Wales 

Multi Agency 

Gwynedd and Angelsey 

Community Safeguarding 

Partnership 

The Community Safety Partnership is a group of 

organisations working together to look at how 

best we can tackle crime and disorder across 

both counties. The requirement to have such a 

partnership in place on a local level is enshrined 

in law, within the Crime and Disorder Act of 

1998. This includes responsibility for overseeing 

Prevent programmes within the partnership’s 

services.  

Gwynedd and 

Anglesey 

Multi Agency  

Vulnerability and 

Exploitation Board 

The purpose of the Vulnerability and Exploitation 

Board in is to: 

 Provide leadership, governance and 
strategic direction to meet nationally and 
regionally driven priorities relating to 
vulnerability and exploitation including 
Violence Against Women, Domestic 
Abuse and Sexual Violence; Criminal 
Exploitation and Modern Slavery. 

 Ensure the effective delivery of national, 
regional and local priorities for protecting 
and preventing vulnerability and 
exploitation. 
 

North Wales 
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Introduction  

The Corporate Safeguarding Action Plan builds upon the achievements of its predecessor and embeds the wider agendas.  This plan focuses 

on whole authority action.  Individual actions that can be contained at individual service level are not included in this action plan: as they will be 

reflected in the Services’ Delivery Plans for the year: and will monitored thus. This plan focuses on cross services matters: and key areas 

where the Corporate Safeguarding Board should maintain an overview. In addition to the Safeguarding Duties included in the Social Services 

and Wellbeing Act 2014 there is reference to wider safeguarding matters. A brief summary of those areas can be found at the rear of this plan.   

Structure of the Action Plan 

The action plan will be presented against 6 themes: assisting a coordinated approach to delivery of the actions across the Local Authority.  

Theme Objective Number Outcome 

Corporate Leadership and 

governance  

Objective 1 High-level support, policies and reporting procedures within the 

Organisation  

 

Communication and Awareness: 

Training and Staff Skills  

 

Objective 2 

 

 

A workforce equipped to discharge their safeguarding duties effectively 

–through safeguarding awareness and training at a level commensurate 

with their roles and responsibilities  

Safe Workforce Objective 3 

 

 

 

A workforce recruited and managed in full compliance with statutory 

requirements and with the Isle of Anglesey County Council’s 

Recruitment and Selection Policy, DBS Policy and Safer Recruitment 

Policy. 
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Effective Support and 

Interventions  

 

Objective 4 

 

 

 

 

Relevant Processes, Procedures and Systems in place that reflect 

current legislation, statutory guidance and expectations and accepted 

best practice so that officers are clear what must or may be done in 

specified circumstances and define the limits of professional discretion 

Partners, volunteers and 

commissioned services 

 

Objective 5 

 

Procurement Strategy and Contract Management Strategy aligns  with 

the Welsh Government’s Code on Ethical Employment in Supply Chains 

 

Ensuring safe practices in commissioned services and that all providers 

exercise their safeguarding responsibilities effectively. 

 

 

RAYG Status Indicators referring to progress of Programmes/Projects  

 RED Overdue 

Delays against actions/objectives or critical success factors of more than four weeks 

Significant issues/risks that may prevent the project from being completed on time or within budget. 

 

 AMBER Behind Schedule 

Delays against actions/objectives or critical success factors of more than two weeks 

Decisions required by SRO/Director and/or Board  
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 YELLOW On Track  

Project is on track and expected to be completed on time  

 

 GREEN Completed  

Completed action/task/project 

 

 BLUE NOT STARTED 
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 Corporate Leadership  and governance 

Objective 1 - High-level support, policies and reporting procedures within the Organisation    

 

 Key Task Who By When Progress RAYG 

1.1 Channel, as a local authority 

statutory function (Section 36 of the 

CTSA), is included within the local 

authority’s constitution. 

 

Deputy Chief Executive/ 

Director of Social Services/ 

Monitoring Officer (Head of 

Council Business) 

31  December 2022   

1.2 Channel (as part of Prevent reporting) 

is included within the local authority’s 

governance arrangements: 

Director of Social Services report 

regularly to members on 

safeguarding arrangements within 

the authority and how these 

arrangements work, and what needs 

to be improved 

Director of Social Services 

 

 

31  December 2022   
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1.3 Strengthen annual self-evaluation 

for services and reporting to 

operational and strategic boards- 

- Role of the Director of Social 
Services within Service 
Challenge process.  

Programme, Business 

Planning & Performance 

Manager 

 

31 March 2023 

 

 

 

 

  

1.4 Each Service to report to the 

Operational Board on progress in 

implementing this action plan and 

the Corporate Safeguarding Policy  

 

Corporate Safeguarding 

Delivery Board members 

Ongoing  

 

Not all services report but 
this is gaining momentum. 
To date Housing: Learning 
Services: Economic and 
Regulation: Highways, 
Property and Waste  
reported. 
 
 

 

 Adopt the required Information 

sharing protocols developed by the 

regional boards – Contest Board 

and V & E Board   

 

  Requires direction whether 

these remain required.  

 

1.5 The Services carry out dip sample/   

assurance activity to ensure that 

services are consistently 

implementing safeguarding policies 

and practices:-  

 

Suggested areas:-  

 

Ask and Act Training  

Director of Social Services  31 March 2023 

 

Currently considering which 

area to focus on this time.  
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Risk Assessments – Safe workforce  

 

 

2 Communication and Awareness   

A workforce equipped to discharge their safeguarding duties effectively –through safeguarding awareness and training at a level 

commensurate with their roles and responsibilities  

 Key Task Who By When Progress  

2.1 Ensure that all staff complete the 

policy acceptance of the revised 

Corporate Safeguarding Policy  

 

Directors and Heads of 

Service 

31 December 2022 85% - 100% 94% @ 

10.10.22  

 

65% - 84% 

0 – 64% 

2.2 Ensure that all staff complete Basic 

Awareness – Modern Slavery   

Directors and Heads of 

Service 

 

31 December 2022 

85% - 100% 73% @ 

November 

2022 65% - 84% 

0 – 64% 

2.3 Ensure that all staff complete Basic 

Awareness – Prevent 

 

Directors and Heads of 

Service 

31 December 2022 85% - 100% 66% @ 

November 

2022 65% - 84% 

0 – 64% 

2.4 Coordinate a programme of 

activities for National Safeguarding 

Week. 

Independent Safeguarding 

and Reviewing Officer Lisa 

Capper – and task and finish 

group.   

31  December 2022   
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2.5 Complete and Launch the Corporate 

Safeguarding section of Monitor.   

Task Group established 31 December 2022   

2.6 Review the external facing 

information on Safeguarding on the 

Local Authority’s web site  

Task Group 30 September 2023   

2.7 Complete the review of and 

implement the Corporate 

Safeguarding Training Framework 

 

Directors and Heads of 

Service 

31 March 2023 

 

 

  

 VAWDASV & National Training 

Framework  

    

2.8 Senior leaders of the Local Authority 

– Members and Senior Officers – 

complete the Level 6 of the National 

Training Framework Ask and Act – 

via a series of video clip.  

Senior Leadership Team 

Heads of Service 

Members  

30 September 2022 

 

Newly appointed Senior 
Officers and Members to 
complete  

 

2.9 Ensure that all staff complete the 

Level 1 National Training 

Framework   

VAWDASV via ELearning or the 

booklets – including those staff new 

to the authority  

Directors and Heads of 

Service 

31 March 2023 

 

80%   

2.10 Roll out Level 2 Ask and Act 

 Services will have to identify 
those who are in a position 
to ask and act 

Directors and Heads of 

Service with the support of the  

Workforce Development Unit 

31 March 2023 

 

Group 2 being rolled out 

In Learning Services 198 

people have attended over 
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 Establish a plan for roll out of 
Level 2 across services in 
priority groups  to inform 
regional plan  

 

11 sessions.   

Other council employees – 

444 over 20 sessions 

3 Safe Workforce   

Objective 3 - A workforce recruited and managed in full compliance with statutory requirements and with the Isle of Anglesey 

County Council’s Recruitment and Selection Policy, DBS Policy and Safer Recruitment Policy. 

 Key Task Who By When Progress  

3.1 Heads of Service must ensure 
robust arrangements to  

- Maintain a central record of 
posts that require a DBS 
check: including sufficient 
check and control to provide 
a trigger in the case of non-
compliance.  

- Obtaining and checking of 
references in relation to 
regulated activity posts 

- Take up of safeguarding 
training 

- Whether formal risk 
assessments are completed 
and measures in place 
before an employee starts 
work in exceptional 
circumstances where a DBS 
disclosure is not to hand  

- Whether formal risk 
assessments and measures 
are in place when 
safeguarding concerns are 

Directors and Heads of 

Service  

31 March 2023 

 

Service representatives on 

the Operational Board have 

not reported concerns 

around the implementation 

of this action within their 

service  
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suspected or known in 
relation to existing 
employees 

 

3.2 Support for staff working in child and 

adult safeguarding following a critical 

event 

Mapping out relevant arrangements 

in each service against the 

requirements in the guidance, and 

identifying any actions required. 

 

Corporate Safeguarding 

Delivery Board to set up a 

task and finish group  

31  March 2023   

 Effective Support and Interventions    

Objective 4   -  Relevant Processes, Procedures and Systems in place that reflect current legislation, statutory guidance and 

expectations and accepted best practice so that officers are clear what must or may be done in specified circumstances and define 

the limits of professional discretion  

 Key Task Who By When Progress  

4.1 Maintaining Professional 

knowledge 

- Remind Practitioners - 
resources available on the 
NWSCB website 

- Staff should sign up for the 
weekly newsletter from the 
NWSB 

- Wales Safeguarding App 
downloaded on PCs/laptop 

MAPF Wrexham 

Corporate Safeguarding 

Delivery Board to remind their 

services of the need to comply 

31 September 2022 Dolen Message sent out 

week commencing 13 10 

22 

 

Operational board 

members asked to promote 

within their service   
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4.2 Raise awareness and 

understanding of the Multi-Agency 

Protocol – Working with Families 

Who Display 

Disguised Compliance - NWSCB 

During Safeguarding Week 

MAPF Wrexham 

Corporate Safeguarding 

Delivery Board  

Children and Families 

Service: Adults Services 

:Housing Services: 

Learning Service  

31 December  2022 Staff signposted to NWSB 

offer for safeguarding 

week.  May need to 

consider local awareness 

raising event also.  

 

4.3 Raise awareness of the NWSCB 

Safeguarding Disabled Children 

Policy  

 

During Safeguarding Week 

MAPF Wrexham  

Corporate Safeguarding 

Delivery Board  

 

31 December  2022 Not part of the NWSB offer 

for this year – will need to 

consider local awareness 

raising event.  

 

4.4 Hoarding 

Promote the awareness of the  

NWSCB Hoarding Protocol.  

During Safeguarding Week 

MAPF Wrexham  

Corporate Safeguarding 

Delivery Board  

 

31 December  2022 A session with Michael 

Preston Shoot – who is an 

authority in this area – is 

being arranged for IOACC  

 

4.5 Raise awareness of the North 

Wales Safeguarding Board’s, 

Supporting Children, Supporting 

Parents; A North Wales Multi 

Agency protocol – Parents with 

Corporate Safeguarding 

Delivery Board  

 

31 December  2022 Staff signposted to NWSB 

offer for safeguarding 

week.  Sessions are full – 

may need to consider local 

offer also  
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severe mental health problems 

and/or substance misuse.  

During Safeguarding Week 

MAPF Wrexham 

4.6 Learning Service  

Protocol for managing attendance 

plans and the handover process to 

ensure a seamless transition of 

responsibility between the school 

and the EW service  

Protocol for recording absences 

 

EW should monitor children absent 

from school and those recorded as 

present but with approved 

educational activity  

 

Home tutors should receive 

supervision and attend safeguarding 

training 

MAPF Wrexham 

Director of Education  31 March 2023 Each catchment area has a 

named EWO who supports 

schools to identify and 

support pupils with 

attendance issues. Strong 

partnership working is 

robust and in line with 

attendance policy which is 

reviewed at least every two 

years  

 

The recording absence 

protocol is included  in the 

attendance  policy  

 

Home Tutors  have access 

to safeguarding training in 

line with other inclusion 

staff   

 

4.7 Raise awareness through training of 

the referral pathways and a good 

practice guidance to raise 

awareness regarding modern 

Practice Improvement Officer 

Social Services 

31 March 2023 

 

Regional pathway agreed 

November 2022. Training 

to follow  
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slavery and the duty to refer through 

to the NRM where there is concern 

of trafficking for the purpose of 

exploitation.   

4.8 Corporate Restraint Policy requires 

review 

Corporate Safeguarding 

Delivery Board to set up Task 

and Finish Group 

 

30 June 2023   

4.9 Good Practice Guidelines for the 

non-specialist Public Services in 

Wales on working with adults that 

commit offences against women and 

perpetrators of domestic violence 

and sexual violence.  – Each  

Service to consider the obligations of 

the Guidelines for them. Whilst some 

matters are specific to some 

services, others are relevant to the 

whole organisation – Health and 

Safety Issues; Workforce Domestic 

Abuse Policy issues; Training and 

raising awareness.  

Corporate Safeguarding 

Delivery Board  

 

31 December 2023    

Partners, volunteers and commissioned services  

Objective 5 Ensuring safe and ethical practices in procurement and contract management in commissioned services so that safeguarding 

requirements are met. 
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 Key Task Who By When Progress  

5.1 Produce an annual written 

statement to ensure that slavery 

and human trafficking are not 

taking place in the organisation 

and supply chain, 

Deputy Chief Executive 30 September 2023   

5.2 Provide training on the Code of 

Practice to relevant officers to 

improve their knowledge and 

practice in terms of  ensuring that 

we are not employing, or using 

contractors who are not acting 

lawfully 

Corporate Safeguarding 

Delivery Board  

 

31 December 2022 Training being sourced 

This action may not be 

delivered by the milestone 

in the previous column. Aim 

to deliver in q3 and q4 

 

5.3 Following adoption of the 

Safeguarding Standards for  

Procurement and Contract 

Management all Services to put in 

place a programme for the review 

of existing contracts to ensure that 

they meet the 

standards/requirements identified, 

including how they propose to  

monitor compliance by the 

providers with the requirements 

Directors and Heads of 

Service  

31 March 2023 Service representatives on 

the Operational Board have 

discussed the challenge in 

this action as the contract 

management arrangements 

and resources within each 

service area is varied.   
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CONTEXT 

Prevent 

Duty 

Legal duties under the Counter Terrorism and Security Act 2015.  We aim to: - 

 Prevent people from being drawn into terrorism’, whilst exercising our various functions. 
 Identify and support vulnerable people as part of our broader safeguarding responsibilities.   
 Have appropriate policies and procedures in place. 
 Ensure that staff are well-informed about what they are required to do in the event that they should encounter or 

become aware of a people being drawn into or planning a terrorist act 
 Maintaining full and proper records of action taken are maintained that will withstand scrutiny.   

 

The North Wales Contest Board has in place a Regional Action Plan: and the action contained in this plan supports the Local 

Authority to meet the relevant requirements of the Regional Plan.  

The Deputy Chief Executive does receive and review the Counter Terrorism Local Profile and will inform the SLT of any 

new/increased risk of radicalisation or extremism so that the corporate risk register can be updated 

Modern 

Slavery 

Legal Duties under the Modern Slavery Act 2015.  We aim to: -  

 Publish an Annual Statement, that slavery and human trafficking is not taking place in the organisation or in our supply 
chain  

 Appoint an Anti- slavery and Ethical Employment Champion,  
 Identify and support vulnerable people as part of our broader safeguarding responsibilities.   
 Notify the Home Office of Potential Victims of Modern Slavery.  
 Refer potential victims as a first responder to a competent authority, (the Modern Slavery Human Trafficking Unit – 

MSHTU), via the National Referral Mechanism, (NRM 
 Refer any potential child victims of trafficking to the Independent Child Trafficking Advocates, (ICTAs). 
 Have appropriate policies and procedures in place. 
 Ensure that staff are well-informed about what they are required to do in the event that they should encounter or 

become aware of a people being drawn into or planning a terrorist act 
 Maintaining full and proper records of action taken are maintained that will withstand scrutiny.   

 

In undertaking these duties, we will also be mindful of the links to the County Lines (organised drug gangs) agenda, which 

requires joint working to tackle the issues related to County Lines activity, such as Human trafficking, CSE, criminality, violent 
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crime, drug crime, financial crime, exploitation of vulnerable adults.  As this agenda develops, additional duties can be 

mainstreamed into these safeguarding standards/activity 

The North Wales Vulnerability and Exploitation Board has in place a Regional Action Plan: and the action contained in this 

plan supports the Local Authority to meet the relevant requirements of the Regional Plan.  

Deputy Chief Executive is the Anti-Slavery and Ethical Employment Champion 

 

Child sexual 

exploitation 

(CSE) 

We aim to: - 

 Protect children and adults in our area who may be experiencing, or at risk of abuse, neglect and other kinds of harm 
and; - 

 Prevent children and adults in our area from becoming at risk of abuse, neglect and other kinds of harm. 
 Ensure safeguarding practice, strategic planning and commissioning of services across all partner agencies 

continuously improves and promotes good outcomes for children and adults who may be at risk in the local area.  
 Robustly safeguard children and young people through a multi-agency approach with partners and communities. 
 

This Action Plan reflects the requirements of the North Wales CSE Strategy.  Isle of Anglesey County Council is committed to 

playing a full part within the North Wales CSE Executive Group, and supporting regional and national working groups to 

cascade and develop models of best practice in respect of tackling CSE.   

In undertaking these duties, we will also be mindful of the links to the County Lines (organised drug gangs) agenda, which 

requires joint working to tackle the issues related to County Lines activity, such as Human trafficking, CSE, criminality, violent 

crime, drug crime, financial crime, exploitation of vulnerable adults.  As this agenda develops, additional duties can be 

mainstreamed into these safeguarding standards/activity 

Violence 

against 

Women, 

Domestic 

Abuse and 

Legal Duties - Violence against Women, Domestic Abuse and Sexual Violence (Wales) Act 2015  

 Ask and Act - National targeted enquiry across Public Authorities in Wales for violence against women, domestic 
abuse and sexual violence.  Organisational duty to encourage relevant professionals to “Ask” potential victims in 
certain circumstances (targeted enquiry); and to “Act” so that harm as a result of the violence and abuse is reduced 

 Delivery of the National Training Framework for Violence against Women, Domestic Abuse and Sexual Violence  
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Sexual 

Violence 

 Involves communications, training, policy development, info sharing, referral pathways to specialist services, data 
collection & review 
 

The North Wales Violence against Women, Domestic Abuse and Sexual Violence Board is the regional partnership board: 

providing a partnership approach to preventing serious harm caused by violence against women, domestic abuse and sexual 

violence in the North Wales.  They lead and support the implementation of the act; develop, approve and monitor the regional 

strategy; ensure that matters are effectively and strategically addressed in North Wales.   

This Action Plan reflects the regional strategic priorities in terms of awareness and delivery of the National Training Framework  

Statutory Director of Social Services is the Lead role for Ask and Act  
 

 

Everybody’s Responsibility 

Directors and Heads of Service will include in their Service Delivery Plans, Safeguarding targets for the year and report on progress within 

corporate performance reviews. 

Communication within the Organisation 

Representatives at the various Regional Boards referred to above and others must ensure that they advise the Corporate Safeguarding Board 

(strategic) of key matters discussed on a regional basis: that require a local response on a corporate basis. Key officers to provide when required 

by the chair of the Corporate Safeguarding Board (strategic), updates on delivery, key risk issues for children and adults at risk, including collation 

and monitoring of the number, nature and outcome of referrals  

The Deputy Chief Executive and the Director of Social Services will ensure that Council Members and senior leaders, other members of the SLT and 
Penaethiad are provided with regular briefings to make them aware of their responsibilities in terms of safeguarding  

Where necessary safeguarding information/ bulletins/ articles for staff in relevant internal staff communication will be provided.  This will be the 

responsibility of the Corporate Safeguarding Board (Operational), 
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Training 

All Directors and Heads of Service must ensure that all staff attend Basic, General or Specialist Safeguarding training at the level relevant to their 

role.  Other specific training requirements are identified in this action plan.  Some services will have specific training needs related to the roles they 

hold.  This is not reflected in this plan – as the focus currently is on corporate awareness raising: and compliance where mandatory whole 

organisation learning/training is directed.   
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1 - Recommendation(s)  

The Scrutiny Committee, as a statutory consultee, is asked to note and offer observations 

on the draft Well-being Plan which is to be published in May 2023.  

 

2 - Link to the Council's Plan / Other Corporate Priorities  

Isle of Anglesey County Council is committed to the principles within the Well-being of 

Future Generations (Wales) Act 2015. The Council provides a range of services which 

will fulfil its individual well-being objectives, as well as contributing to supporting the well-

being objectives of the Public Services Board.   

 

3 - Principles as a Guide for Scrutiny    
To assist Members when scrutinising the subject:-   

 

3.1 The impact the matter has on individuals and communities [focus on the customer/citizen] 
 

3.2 Look at the efficiency and effectiveness of any proposed change - financially and in 
terms of quality [focus on value] 

 

3.3 Look at any risks [focus on risks] 
 
3.4 Scrutiny taking on a performance monitoring or quality assurance role [focus on 

performance and quality] 

3.5 Look at plans and proposals in terms of:  

 The long-term 

 Prevention 

 Integration 

 Collaboration 

 Content 
[focus on wellbeing] 

 
ISLE OF ANGLESEY COUNTY COUNCIL 

Scrutiny Report Template  
 

Committee: Partnership and Regeneration Scrutiny 
Committee  

Date: 17 January, 2023. 

Subject: Draft Well-being Plan 2023-28 
Anglesey and Gwynedd Public Services Board. 

Purpose of the Report: To provide an opportunity for Members of the 
Scrutiny Committee to scrutinise the content of 
the Gwynedd and Anglesey Draft Well-being Plan   

Scrutiny Chair: Cllr Dylan Rees 

Portfolio Member(s): Cllr Llinos Medi 

Head of Service: Dylan Williams, Chief Executive 

Author of the Report: 
 
 
Telephone Number:  
E-mail: 

Sandra Thomas, 
Gwynedd and Anglesey Public Services Board 
Programme Manager  
01286 679906 
sandralynnethomas@gwynedd.llyw.cymru 

Local Members: Not relevant to any specific ward 
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3.6 Potential impact of this decision on: 

 the groups protected under the Equality Act 2010  

 those who experience socio-economic disadvantage in their lives (when 
making strategic decisions)  

 opportunities for people to use the Welsh language and not treat the Welsh 
language less favourably than English 

[focus on equality and the Welsh language] 
 
 

4 - Key Scrutiny Questions   

 
1. Do you believe that the well-being objectives and the priorities identified to realise 

the objectives will improve the social, environmental, cultural and economic well-
being of both counties? 

2. Are there any priorities missing - especially given the findings of the Well-being 
Assessments at the beginning of the year? 

3. Where could the Board collaborate and influence in order to make a difference? 
4. In what way could communities assist to deliver the plan's priorities and to develop 

them further in the future? 
 

 

5 - Background / Context 

5.1 INTRODUCTION AND CONTEXT: 

5.1.1 The Well-being of Future Generations (Wales) Act 2015 places a duty on Public 

Services Boards to publish a Well-being Plan which outlines how it is intended to 

improve the well-being of the area's residents.  

5.1.2 As you will know, the Gwynedd and Anglesey Public Services Board includes 
representation at the highest level from the main public bodies in the area.  
 

5.1.3  The first stage of the work of creating the Well-being Plan was to undertake an 
assessment of local well-being and carry out research to understand and learn 
more about those areas.  

 
5.1.4 In May 2022, Assessments of Local Well-being for the Gwynedd and Anglesey 

areas were published with both counties split into 14 smaller areas (8 in Gwynedd 
and 6 in Anglesey).   

 
5.1.4 The Assessments brought together a range of information about the communities 

of Gwynedd and Anglesey. We have examined the latest research, gathered data 
and engaged with our community groups to ascertain what is good about our 
communities, and which aspects are not so positive.  
 

5.1.5 The Well-being Assessments were an opportunity to consider the challenges and 
opportunities our communities are facing; especially the impact of the Covid-19 
pandemic, Brexit and the cost of living crisis.     

 
5.1.6 The Board considered the aforementioned information when creating the Draft 

Well-being Plan for Gwynedd and Anglesey. A copy of this document can be found 
in Appendix 1. 
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5.2 DRAFT WELL-BEING PLAN: 

 
5.2.1 The plan outlines how the Board intends to make a real difference to the lives of 

residents by working together to deliver results for the entire area. 
  

5.2.2 Members of the Public Services Board are eager to make a meaningful contribution 

to the partnership landscape without duplicating the work of other partnerships and 

therefore the Well-being Plan draft seeks to clearly highlight whether the Public 

Services Board has a role in leading or delivering the well-being priorities.   

 

5.2.3 The Well-being Objectives were drawn up after analysing the main messages that 

emerged from the Well-being Assessment conducted during 2021/22.    

 
5.2.4 The PSB has identified three Well-being Objectives:  

 

 We want to work together to mitigate the impact of poverty on the well-being 
of our communities  

 We want to work together to prioritise the well-being and success of our 
children and young people.  

 We want to work together to support our communities to shift towards Zero 
Net Carbon.   

 
5.2.5 It is also important to note that the Welsh language will be a golden thread that runs 

throughout the plan. We will promote the use of the language in all fields of work and 
will work with communities to develop Welsh-medium services and activities.   
 

5.2.6 For each of these objectives, there are detailed tables providing more information as 
to why they were chosen and the steps we propose to take to achieve them. As 
explained above, these will be amended and refined during the consultation period 
as we receive more information and receive people's opinions. 
 

5.2.7 The Board believes that these are fields in which we could collaborate better, at a 
time of significant cutbacks in public sector resources, in order to secure the best 
results for the residents of Gwynedd and Anglesey. 

 
5.3 NEXT STEPS: 
 
5.3.1 The three-month statutory consultation period will end on 6 March. Following this, 

the Board will consider the responses to the consultation before creating a final Well-
being Plan.  
 

5.3.2 Once the Board approves the final version, the Well-being Plan will be submitted to 
the Boards/Full Councils of the statutory members for approval prior to publication in 
May 2023. The statutory members are Gwynedd and Anglesey Councils, Betsi 
Cadwaladr University Health Board, North Wales Fire and Rescue Authority and 
Natural Resources Wales. 
 

5.3.3 In the case of Isle of Anglesey County Council, it will be submitted to the Full Council 
(Date to be confirmed)    
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5.4 SCRUTINY ARRANGEMENTS: 

 
5.4.1  The Board's work will be checked regularly by the Scrutiny Committees of 

Gwynedd Council and the Isle of Anglesey County Council. 
 

5.4.2  The Well-being Act and the associated national guidelines note three roles for 
Local Authority Scrutiny Committees when providing democratic accountability for 
the Public Services Board:  

 Reviewing the governance arrangements of the PSB 

 Statutory consultees on the Well-being Assessment and the Well-
being Plan  

 Monitoring progress of the efforts of the PSB in the implementation of 

the Well-being Plan  

 

5.4.3  The Scrutiny Committee has a statutory duty to scrutinise the content of the 
document as part of the process of developing the Plan. However, it is important to 
note that we as a Council are only one of the partners and the content of the final 
plan will be the decision of the Public Services Board. 

 

 

 

6 – Equality Impact Assessment [including impacts on the Welsh Language] 
 

6.1 Potential impact on the groups protected under the Equality Act 2010 

No negative impacts were noted after completing the EIA. 
 

6.2 Potential impact on those experiencing socio-economic disadvantage in their 
lives (strategic decisions) 

No negative impacts were noted 
 

6.3 The potential impact on the opportunities for people to use Welsh and to treat 
the Welsh language no less favourably than the English language 

The Support Team of the Public Services Board has already considered and recognised 

the need for impact assessments (e.g. Language and Equality) and assessments will be 

developed and used when the Board engages with our communities on specific points 

and to update the Well-being Plan.   

 

7 - Financial Implications 

None 

 

8 - Appendices  

 
 

 

9 - Background Papers (please contact the Report's author for any further 

information):  
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CONSULTATION DRAFT  

ANGLESEY AND GWYNEDD WELL-BEING PLAN 2023-2028 

Contents 

1 Welcome 

2 Foreword from the Chair of the PSB 

3 Background to the Well-being Plan  

4 The local Well-being Assessments 

5 OUR PROPOSED WELL-BEING OBJECTIVES 

6 How we developed the Well-being Objectives 

7 The next steps – consultation 

Appendix 1: Key messages from the 2022 Well-being Assessments 

Appendix 2: How we’ll work in the future (including the five ways of working) 

 

1. Welcome  

Welcome to the consultation on the draft of the second Well-being Plan for Anglesey and Gwynedd. 

The Public Services Board, or often called the PSB, have used the information contained in the Well-

being Assessment to look at how to improve well-being across the region. We are interested to 

know if you think the plans we have will help to make things better for you and your community. 

We’d also like to know if you have any other ideas about how we can work together for the benefit 

of our communities. 

 

The plan will change and evolve over the next few weeks as we get more information and an even 

better understanding of what matters and how we can work together to make Anglesey and 

Gwynedd a better place to live, work and visit. That’s why some of the detail around the proposed 

objectives and how we’ll know if we’re making a difference is missing. We will be talking to people 

and gathering views until the 6th March 2023 so there’s plenty of time for you to let us know your 

thoughts.  Details of how you can get in touch are at the end of this document. 

 

2. Foreword from the Chair of the PSB 

Our vision as a Public Service Board is to work together to ensure that our communities thrive and 

are prosperous in the long term.  The aim of the Well-being Plan is to set out how we are going to 

achieve this and make a real difference to the lives of the residents of Anglesey and Gwynedd.  As 

public service providers we will work together to achieve a common ambition for the whole region.   

 

The individual organisations will continue to provide services which will deliver their own well-being 

objectives as well as contribute to the well-being objectives of the Public Services Board.  Engaging 

with communities is core to the success of the plan and the Board commits to providing clear 

guidance in order to reach its objectives.  
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We have strong and proud communities with a tradition of helping each other and working together. 

The role of these communities will be central to delivering the well-being objectives which have 

been set out in this plan.   

 

The objectives, and steps to deliver them, once finalised, should be linked and support each other 

due to their cross-cutting nature. All members of the PSB should be able to play their full part in 

achieving what we expect from the plan. 

 

Since we started looking at what we could do to improve well-being in Anglesey and Gwynedd, the 

war in Ukraine and the cost of living crisis have made some people’s lives even harder. As we 

continue to develop the plan, in consultation with the public and partners, we will look at how we 

can work together to ensure these issues are included in the final plan. 

 

Aled Jones-Griffiths 

Chair of the Gwynedd and Anglesey Public Services Board 

 

3. Background to the Well-being Plan 

In 2015, the Welsh Government made a new law in Wales called the Wellbeing of Future 

Generations Act. This followed conversations with many thousands of people across Wales about 

the “Wales we want”. 

This law puts the citizens of Wales in the centre of everything public services do to improve the 

economic, social, environmental and cultural wellbeing of Wales and has the sustainable 

development principle at its heart. This means that all public services need to work in a way that 

improves wellbeing for people today without doing anything that could make things worse for future 

generations of babies, children, young people, adults and older people, in other words all our 

families, young and old, and our friends and neighbours.  

The Act highlights seven national well-being goals and five ways of working in order to give public 

bodies a common purpose. It also tries to ensure that we are better at making decisions by placing a 

duty on organisations to think about the long term, to collaborate and to consider people of all ages 

when resolving and preventing problems.  

Together, the seven well-being goals and the five ways 

of working have been designed to support public bodies 

to meet the existing needs of their communities and 

ensure that the decisions of today do not harm future 

generations. The seven national well-being goals are:  
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The Act places a duty on public bodies to work in a sustainable way and to utilise the following five 

ways of working:  

Prevention         Long Term  Involvement  Integration        Collaboration 
 

In addition to setting expectations that public bodies work this way, the Act has established a Public 

Services Board for every local authority area in Wales to ensure that public bodies work together to 

create a better future for the people of Wales.  The Anglesey and Gwynedd Public Services Boards 

have decided to work together as one Board to ensure that public bodies across the area work 

together to create a better future for the people of Anglesey and Gwynedd.  

The Public Services Board must assess the well-being of our area and create a Well-being Plan with 
the aim of improving the social, economic, environmental, and cultural well-being of our 
communities.  

The Anglesey and Gwynedd Public Service Board membership: 

The Board’s five statutory members are: 

 Isle of Anglesey County Council  

 Natural Resources Wales  

 North Wales Fire and Rescue Authority  
 

 Cyngor Gwynedd   

 Betsi Cadwaladr University Health 
Board  
 

The invited members of the Board are: 

 Public Health Wales 

 Grŵp Llandrillo Menai 

 Mantell Gwynedd 

 Medrwn Môn 

 Snowdonia National Park Authority 

 Bangor University 

 Welsh Government 

 North Wales registered social landlords 
representative  

 North Wales Police 

 North Wales Police and Crime 
Commissioner 

 Wales Probation Service 
 

 
There is an opportunity to ask other bodies/organisations/ partners to sit on the Anglesey and 
Gwynedd Public Services Board as specific objectives and actions are identified.  
 

4. The local Well-being Assessments  

In May 2022, an Assessment of Local Well-being was published for Anglesey and Gwynedd. The 

Public Services Board has divided the two counties into 14 smaller areas and research was 

undertaken in order to understand and learn more about the well-being of those areas. Eight of 

these areas are in Gwynedd and six are in Anglesey.  The information booklets for each area are 

available on the website.  www.llesiantgwyneddamon.org 
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The assessment was just a starting point – an overview of well-being to accompany the area 

booklets which gave the Public Services Board a better understanding of Anglesey and Gwynedd. 

Having considered the data and the views of local people, the Board concluded that the main 

priorities for residents of Anglesey and Gwynedd from the assessment were as follows: 

 Respond to poverty and the cost of living 

 Improving the health and well-being of children and young people 

 Improve mental health and well-being  

 Climate change – support communities to reach net zero 

 Promote the use of the Welsh Language 

 Enable equal experiences and access to nature 

 Future workforce planning that meets the needs of the community and the local economy 

 Ensure housing for local people 

 Influence the financial priorities of public bodies  
 

Please refer to Appendix 1 for further details on the key messages from the Well-being Assessments. 

5. OUR PROPOSED WELL-BEING OBJECTIVES: 

Using the evidence in the Well-being Assessment, the PSB has identified three Well-being 

Objectives: 

 We want to work together to mitigate the effect of poverty on the well-

being of our communities  

 We want to work together to prioritise the well-being and achievement 

of our children and young people. 

 We want to work together to support our communities to move towards 

Zero Net Carbon. 

In addition, it is important to note that the Welsh language will be a golden thread running 

through the plan. We will promote the use of the language in all aspects of our work and will work 

with communities to develop services and activities through the medium of Welsh. 

For each of these objectives, the tables below give more information about why they’ve been 

chosen, what steps we are considering taking to deliver them and how they contribute to each of 

the Well-being Goals. As explained earlier, these will be amended and refined during the 

consultation period as a result of more information and people’s views. 

Well-being Objective 1: We want to work together to mitigate the effect of 
poverty on the well-being of our communities 
Ambition:  
We will develop a detailed understanding of how poverty affects the area and look to ensure that 
the work happening across public bodies is more effective in mitigating the long-term effects of 
poverty. We will work together to gain a detailed understanding of the implications of living in 
poverty in our different areas. We will continue to develop the Well-being Assessments to get a 
detailed picture of where the lack of access to services is more challenging due to poverty. 

What we could do over the course of the five-year plan: 

 We will prioritise tackling hardship and poverty in response to the cost of living crisis. 
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 We will act as a voice for those impacted by poverty and hardship in Gwynedd and 
Anglesey knowing what communities and citizens need and the information that partners 
hold.  

 We will collate and share benefits and resources to mitigate the impact of poverty in a 
coordinated way in order to ensure that it reaches all those that require support. 

 We will stimulate and support community groups to help people remain resilient, for 
example, supporting healthy lifestyles, or providing help with cost of living pressures. 

 We will also start to identify steps to safeguard food and energy in the longer-term and 
protect our natural resources. 

 We will enact socially responsible public procurement, benefitting the local supply chain 
and promoting a circular economy locally. 

 We will work within the context of the Wales Transport Strategy, we will try to support 
those at a socio-economic disadvantage to access education, employment, services and 
activities. 

 We will commit to developing a fair work mindset, place fair work at the heart of policies 
and plans, create fair work and be exemplars of fair work in Anglesey and Gwynedd 
demonstrating the value of such an approach for business and the community and 
promote access to fair work for all. 

How will we know that we are making progress?   

Links to the 5 Ways of Working: 

Links to the 7 Wellbeing Goals: 
 

Well-being Objective 2: We want to work together to prioritise the well-
being and achievement of our children and young people 
Ambition:  
We will plan preventative services and activities together to support families before the need for 
intensive intervention arises.  We will encourage children, young people and their families to 
improve their health so that they can live healthily and independently within their communities in 
the long-term.  We will work to ensure that our children and young people have positive 
experiences during their childhood and give priority to supporting families to ensure that every 
child gets the best start in life. We will also ensure that there is a clear vision among the partners 
to ensure the best results for children and young people. 

What we could do over the course of the five-year plan: 

 We will promote and coordinate the Early Years Strategy. 

 We will promote strategies to tackle obesity among children. 

 We will support the North Wales Vulnerability and Exploitation Board which works to 
protect the population of north Wales including specific work to protect young people. 

 We will support the National Strategy for Violence against Women, Domestic Abuse and 
Sexual Violence. 

 We will work with partners to ensure that people of all ages, including those who are 
vulnerable or in our care, are resilient and prepared for employment, further education, 
or training. This includes looking at Green Skills for the future. 

 We will provide greater opportunities for quality volunteering, work experience and 
apprenticeships.   

 We will tie in adverse childhood experience (ACE) trauma informed training when 
appropriate. 

How will we know that we are making progress? 

Links to the 5 Ways of Working: 

Links to the 7 Wellbeing Goals: 
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Well-being Objective 3: We want to work together to support our 
communities to move towards Zero Net Carbon 
Ambition:  
We will work together locally to support our communities to reduce carbon emissions and try to 
mitigate the impact of climate change.  The Board considers that protecting the natural 
environment is integral to achieving its priorities and will be a common theme that runs across all 
the well-being objectives. 

What we could do over the course of the five-year plan: 

 We will seek to deliver decarbonisation activity within our communities.  

 We will support our communities to move towards Zero Net Carbon 

 We will use our landscape to store carbon and mitigate the effects of climate change. 

 We will promote and action the north Wales Active Travel Charter. 

 We will promote green health opportunities through social prescribing.  

 We will protect and enhance biodiversity and natural habitats, whilst increasing and 
encouraging equal access for everyone to our natural environment. This includes access to 
green countryside spaces, and blue coastal spaces. 

 We will maximise the benefits that come with our unique natural assets and grow our 
sustainable tourism offer. 

 We will work with and support communities who want to manage and improve their local 
environment and empower all, including young people, to improve community spaces. 

How will we know that we are making progress? 

Links to the 5 Ways of Working: 

Links to the 7 Wellbeing Goals: 

 

6. How we developed the proposed Well-being Objectives: 

Having considered the main messages highlighted in the Well-being Assessments, a series of 

workshops were held over the summer of 2022 with the members of the Board.  With the support of 

the Wales Co-production Network, the workshops gave members the opportunity to reflect on the 

previous Well-being Plan while considering the following questions:  

A. Looking back at the Well-being Plan 2017-22:  

 How did we do against the two objectives/nine themes in the previous plan?  

 What has changed and influenced the well-being of our communities in the last 5 
years? 

B. Looking forward to the Well-being Plan 2023-28:  

 Looking at the updated assessments for 2022 what are the key priorities for the PSB?  

 Are there priorities where action is already taking place effectively outside the scope 
of the PSB?  

 What can we do to ensure that the PSB adds value together rather than working 
separately? 

 What would ensure that the new Well-being Plan is a success? 
 
As the Board considered the local objectives for the new plan the recommendations of the Future 
Generations Commissioner were followed including: ‘In setting its local objectives a board must also 
take into account the latest Future Generations Report as prepared by the Commissioner which will 
provide an assessment of the improvements public bodies should make in order to set and meet well-
being objectives in accordance with the sustainable development principle.’ 
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The Public Services Board decided that the focus should be on those areas where collaboration is 

needed in order to make a real difference. Having analysed the main messages that emerged in the 

Well-being Assessment and considered the conclusions of research and other assessments they have 

prioritised three specific areas in order to realise this vision. In a period of significant reduction in 

public sector resources, we believe that these are areas where we can work together better to 

ensure the best results for the residents of Anglesey and Gwynedd. 

7. What are the next steps? 

There is now an opportunity for you to give your opinion as part of the development of this Well-
being Plan. We are eager to receive comments either supporting what is proposed in this document 
or raising points that we have not yet considered and we will pay attention to these before finalising 
the new Well-being Plan.   
 
The formal consultation period will end on 06/03/23. The results will be analysed and considered by 
the Members of the Public Services Board and after that we will confirm our well-being objectives, 
the priority areas and the work programme for the next 5 years. It is important to note that the 
Well-being Plan will be a living document that will change and develop over time. 
 
The final Well-being Plan for Anglesey and Gwynedd will be published in May 2023. 
 
If you would like to receive more information about the Anglesey and Gwynedd Public Services 
Board, please visit: 
 
www.llesiantgwyneddamon.org 
 

post@llesiantgwyneddamon.org 

Phone number: 01766 771000 

Please ask for: 

Anglesey and Gwynedd Public Service Board Programme Manager 

 
The Council’s Business Support Service 
Council Offices 
Shirehall Street  
Caernarfon  
Gwynedd 
LL55 1SH 
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APPENDIX 1 - Main messages from the Well-being Assessment completed in 

2022: 

The booklets look at well-being in the context of the four main headings in the Well-being of Future 

Generations (Wales) Act 2015 - namely Social, Economic, Environmental and Cultural. An additional 

heading has been added, namely 'Population and Language' as the Board recognises the importance 

of this specific theme for the area. 

Population and Language: 

 More over 75s are anticipated in future which means that an ageing population needs to be 

supported and we must ensure that individuals stay healthy for longer for the benefit of the 

economy and health and care services.  

 Anglesey and Gwynedd are considered strongholds for the Welsh language but there has 

been a decline in the percentage of speakers over the past decade. 

 Our communities are concerned about the impact that migration, tourism, the availability of 

suitable and affordable housing for young people and families are having on the Welsh 

language. 

Environmental: 

 The diverse natural environment of Anglesey and Gwynedd is an important resource. 

Coastline, lakes and rivers, marshes and forests have a positive impact on social, cultural and 

economic well-being.   

 Climate change is a global challenge that is having an impact on the well-being of our 

residents. It leads to communities under high flood risk, exceptional weather and landslides 

and puts our nature and habitats under increasing pressure.   

 Protecting nature and biodiversity is important for decarbonisation. In Anglesey and 

Gwynedd there are diverse habitats and species that store the carbon that contributes to 

the level of greenhouse gases.   

 Agriculture is an important sector in Anglesey and Gwynedd and our farmers need to be 

supported to develop more sustainable farming to contribute to decarbonisation. 

 Maintaining a green future is a priority for the communities of Anglesey and Gwynedd. 

Residents have highlighted the appetite for eco-friendly areas that maximise our natural 

resources. 

Social: 

 There is concern about the level of obesity in 4-5 year olds across the region, with the 

highest percentage of all North Wales region counties here in our area. Evidence suggests 

that the percentage is likely to rise as a result of the impact of Covid-19 and lockdown.  

 Covid-19 is likely to have a long-term impact on population health. This includes an impact 

on mental and physical health (for example, Long-covid) and exacerbating a number of 

existing health inequalities.   

 The lack of public transport was highlighted as a huge challenge for rural communities. The 

frequency of bus services meant that it was difficult for residents to get to facilities and 

services, and likely to have a worse impact on some groups, for example, disabled people, 

young people and older people. 

 Community spirit is one of the main assets of both counties and this has been highlighted in 

the willingness of residents to help each other during the Covid-19 period.   
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 The lack of digital connection is a barrier for the people and businesses in the county. 

Working and teaching remotely during the Covid-19 period has highlighted the importance 

of broadband availability. 

Economic: 

 Changes in work sectors and work pattern are anticipated into the future. There is a need to 

ensure accessible opportunities for all in occupations such as science and technology.   

 A high percentage of people in Anglesey and Gwynedd work in the skilled trades occupations 

(which include farmers and agri-workers). Brexit and the reduction in grants and financial 

support has had an impact on this sector.   

 Poverty in all its forms is a concern across both counties. We have one of the highest 

percentages in Wales of fuel poverty.  Response to the draft booklets highlighted concern 

about poverty, at a time when the cost of living in all its forms is rising.   

 Low-wage jobs are a major concern and securing high value jobs is a priority for 

communities and residents of both counties. As well as its impact on the economy, it also 

makes it difficult to keep young people in the county, thereby affecting the Welsh language.   

 House prices and affordability are a key concern of local communities across both counties 

and have a negative impact on the social, cultural, linguistic and economic well-being of 

areas. Another concern highlighted by communities is the second house / holiday homes 

situation. One indicator is the increase in 'hate crime' reported by the Police.   

 Tourism contributes to the economies of Anglesey and Gwynedd and is an important work 

sector, but also an additional challenge for local services and nature. Covid-19 had a 

negative impact on the country's accommodation and food sector as a result of the 

restrictions, which has been more pronounced in tourism-dependent areas.   

 There is concern about the state of the local economy of 'the high street' or 'town centre'. 

This has been highlighted in Bangor, Holyhead and several other towns. 

 Compared to the all-Wales figure, a high percentage of year 11 school leavers in our area are 

NEET (known not to be in education, employment or training).   

 Childcare provision is important for the economy of our areas. A lack of sustainable 

provision is affecting communities in some areas of both counties and there is also concern 

about the availability of Welsh-medium childcare. 

Cultural: 

 The natural environment is a vital resource that contributes to well-being and health as they 

enable our residents to be active in the open air.  

 A lack of activities for children and young people is a concern for the communities of 

Anglesey and Gwynedd with a perception that this can lead to anti-social behaviour.   

 Green spaces are vital to the wellbeing of our residents, but they need to be made available 

so they can be used by all. 

 World Heritage Sites offer an opportunity to build pride in local areas and history (the Slate 

Landscape and Castles of Edward I), but there is concern of its impact on tourism and the 

need to deliver benefits to local communities.  

 Residents expressed pride that we have a strong, vibrant culture which is reflected in the 

many societies, eisteddfodau, Young Farmers Clubs, shows and concerts that are held 

locally.  

Link to the website: www.llesiantgwyneddamon.org  
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Appendix 2: How we’ll work in the future? 

The Gwynedd and Anglesey Public Services Board operates in line with seven leading principles. Five 
of these are the national sustainable development principles (the five ways of working) and two 
have been added by the Board locally. These principles will help us to work together, avoid repeating 
past mistakes and get to grips with some of the challenges we will face in the future. 
 

The Welsh language The Welsh language will be a golden thread running through the plan. 
Indeed, it is a theme that cuts across all the Board’s work and we will 
promote the use of the language in all aspects of our work and will work 
with communities to develop services and activities through the medium of 
Welsh. 

Tackle inequality We will continue to target local and national resources to tackle inequality 
and disadvantage in order to close the gap between the most privileged 
communities and the most deprived communities. 

Thinking long term We will continue to gather data to ensure a better understanding of how 
communities look now and how they will look in the future as a result of 
factors such as demographic changes. We will also look at which national 
and regional changes are on the horizon and try to analyse the effect on 
our communities. By doing so, we can work together as partners and 
residents to plan services for the future. 

Preventing problems  We will use trends data to identify the problems which will face our 
communities in the future and will develop and implement plans to 
prevent them. We will work with communities to enable them to do more 
to prevent issues from developing, and support programmes that can 
make a real difference in the long term. 

Better collaboration  We will try to remove the barriers which prevent effective collaboration. 
We will also share information and good practice between Board 
members and our residents about what is being done to realise objectives 
and priorities. We will consider the Board’s membership regularly and will 
ensure that the right partners are included in order to achieve our 
objectives. 

Promoting 
integration 

We will work in a way that will contribute to more than one goal where 
appropriate and in accordance with Welsh Government’s national 
wellbeing objectives. We will try to integrate services if evidence shows 
that this gets the best results for our communities. We will consider other 
local and regional strategies and plans that work towards the same or 
similar goals and work together in order to achieve them. 

Involve our 
communities 

Our residents and our communities have an important role to play when 
planning services for the future and we will ensure that their perspectives 
and experiences are central to the process of planning the work of the 
Board. We will adopt the National Participation Standards for all ages and 
ensure that the Board works within those standards. We will ensure that 
people can communicate with us in their preferred language and medium. 
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1 - Recommendation/s  

The Committee is requested to: 

R1 Note the progress made during Quarter 2 2022/23 

 
 
 

2 – Link to Council Plan / Other Corporate Priorities  

The North Wales Growth Deal is linked to Council priorities:  

 Ensure that the people of Anglesey can thrive and realise their long term potential 

– Jobs and work opportunities 

 Work with other North Wales Councils to attract investment to ensure that key 

projects that offer local employment opportunities go ahead.  

 

 
 
 

3 – Guiding Principles for Scrutiny Members  

To assist Members when scrutinising the topic:-  
 

3.1 Impact the matter has on individuals and communities [focus on customer/citizen] 
 

3.2 A look at the efficiency & effectiveness of any proposed change – both financially and 
in terms of quality [focus on value] 

 

3.3 A look at any risks [focus on risk]  

 

3.4 Scrutiny taking a performance monitoring or quality assurance role [focus on performance 

& quality] 
 

3.5 Looking at plans and proposals from a perspective of: 
 Long term 

 

ISLE OF ANGLESEY COUNTY COUNCIL 
Scrutiny Report Template 

 

Committee: Partnership and Regeneration Scrutiny Committee 

Date: 17 January 2023 

Subject: Quarter 2 2022/23 Performance Report- North Wales 
Growth Deal 

Purpose of Report: Present the Quarter 2 (April-June) Growth Deal report 

Scrutiny Chair: Cllr Dylan Rees 

Portfolio Holder(s): Cllr. Llinos Medi, Council Leader 
 
Cllr. Carwyn Jones, Portfolio Holder- Economic 
Development, Leisure and Tourism 

Head of Service: Dylan Williams, Chief Executive 

Report Author: 
Tel: 
Email: 

Dylan Williams, Chief Executive 
01248 752499 
DylanWilliams@ynysmon.llyw.cymru 

Local Members: Applicable to all Scrutiny Members 
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 Prevention 

 Integration 

 Collaboration 

 Involvement 
 [focus on wellbeing] 

3.6 The potential impacts the decision would have on: 

 protected groups under the Equality Act 2010 

 those experiencing socio-economic disadvantage in their lives (when making 
strategic decisions) 

 opportunities for people to use the Welsh language and treating the Welsh 
language no less favourably than the English language 

[focus on equality and the Welsh language] 
 

4 - Key Scrutiny Questions  

 

 
 

5 – Background / Context  

Background  

5.1      In December 2020, the NWEAB and the Welsh and UK Governments agreed the 
Final Deal Agreement for the North Wales Growth Deal. 

 
5.2.  Regular reporting on progress against the North Wales Growth Deal is a 

requirement of the Final Deal Agreement.  
 

5.3      Quarter 2 Progress 2022/23 

 
5.3.1   The Quarter 2 performance report provides an overview of progress on the Growth 

Deal programmes and projects. 
 
5.3.2.  This quarter saw the approval of another outline business case with the Ambition 

North Wales led Connecting the Last Few % project in the Digital Programme 
securing approval to move to the next phase.  

 
5.3.3. The Quarter 2 update is showing projects reporting against the revised portfolio 

delivery profile approved by the Board in September 2022. Three projects are 
currently reporting as Red due to either risks to the project scope, or significant 
delays to project timescales:  

 Low Carbon Energy Centre of Excellence – project under review due to 
change request for capital and revenue projections. The Portfolio 
Management Office is working with the project sponsor to explore options 
to accelerate delivery.  

 Glynllifon Rural Economy Hub – planning permission to be secured and 
potential funding gap due to escalating capital build costs.   

 Llysfasi Net Zero Farm – project under review due to challenges addressing 
Gateway 2 review feedback. 

 
5.3.4. The Bodelwyddan, Key Strategic Site project which was reporting red in the quarter 

1 report has been withdrawn from the Growth Deal. The funding provisionally 
allocated to this project will be retained within the Growth Deal and Ambition North 
Wales will now consider how best to use this funding to deliver maximum benefits 
for the region. 
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6 – Equality Impact Assessment [including impacts on the Welsh Language] 

6.1 Potential impacts on protected groups under the Equality Act 2010 

The Programme Boards and Project Boards will prepare equality and language impact 
assessments for each individual project. The impact assessments will be live documents 
and evolve alongside delivery. 

6.2 Potential impacts on those experiencing socio-economic disadvantage in their 
lives (strategic decisions) 

See 6.1 above 

6.3 Potential impacts on opportunities for people to use the Welsh language and 
treating the Welsh language no less favourably than the English language 

See 6.1 above 

 

7 – Financial Implications 

7.1     There are no financial implications arising directly from approving the decision sought 
in this report. 

 
  
 

 

8 – Appendices: 

1. North Wales Growth Deal – Quarter 2 Performance Report 

 

 

9 - Background papers (please contact the author of the Report for any further 

information): 
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3 1. Portfolio Director Summary 
 

 
 
 

During this quarter we saw some significant developments in the delivery of the Growth 

Deal.  

Firstly, the approval of the Outline Business Case for Last Few % project, within our 

Digital Connectivity programme. This is an important project within the Growth Deal, 

seeking to address a connectivity challenge across the region where a number of 

households and communities aren’t able to access superfast broadband. As we now 

move into the procurement phase, we will be engaging with the market to seek 

innovative solutions to this problem, with the aim of delivering superfast broadband 

connectivity to all inhabited premises in the short term, with gigabit upgrade capability 

built in as far as possible. 

Over the summer, the team have been working hard to update our Portfolio Business 

Case for the Economic Ambition Board’s consideration in October. This forms part of 

our annual update prior to submission to Welsh and UK Governments and provides an 

opportunity to review delivery profiles and take stock of the progress made during the 

last 12 months.  

The pace of delivery has been slower than anticipated, with the PMO dealing with 

some major challenges, including projects being reviewed, delays to business case 

development and the current affordability challenge impacting on all capital 

programmes as costs rise. 

As the Growth Deal is a portfolio of projects to be delivered over a 15-year period it 

was always to be expected that some changes would be required. 

In September, the Economic Ambition Board made the decision to withdraw the 

Bodelwyddan Key Strategic Site project from the Land and Property programme. 

This decision was made following extensive discussions with Denbighshire County 

Council and is due to the significant changes in the expected size of the project and 

the timescales for delivery. However, it is important to note that the funding 

provisionally allocated to the project is retained within the Growth Deal and for North 

Wales. 

This presents an exciting opportunity to consider how best to use the funding to 

deliver the maximum benefits to North Wales. 

 

 

 

 

 

Alwen Williams, Portfolio Director 
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4 2. Portfolio Perfomance 
 
 
 

 
 
 

 
Delivering to Plan with no issues to address  
(no action required) 

 
Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

 
Delivery significantly behind schedule and/or significant issues to 
address (urgent action required) 

 
  
 
 
 
 
 

Themes RAG Status Commentary 
Portfolio Business 
Case 

  The Portfolio Business Case 2022 update will be presented to the Board in October for approval prior to submission to Welsh Government and UK 
Government. 

Delivery Pipeline   The delivery pipeline has been reviewed and updated as part of the 2022 Portfolio Business Case and was approved by the Board in September. Project are now 
reporting against this revised timetable.   

Governance   The Portfolio, Programme and Project Management Framework is now well established with the Portfolio Board and five Programme Boards 
operating effectively. A Conflicts of Interest procedure is in place across all Boards. 

Assurance   The third annual Growth Deal assurance review (Programme Assurance Review) has been completed with the report delivering an ‘Amber’ 
confidence rating for the portfolio.   

Resource and 
Capacity 

  The Portfolio Management Office is currently fully resourced, however there is a need to review resources as move into the delivery phase of the 

Growth Deal. 

Finance   First claim for the Digital Signal Processing Centre project has been paid, this included expenditure in 21/22 as well as 22/23 at a total of £590,748. 
The remaining expenditure in this financial year to date relates to the drawdown against the 1.5% allocation for Portfolio Management Office costs. 

Investment  Securing the public and private sector investment required to deliver the Growth Deal remains a significant risk across the portfolio and an 
investment strategy is being developed to support the team to meet the investment targets. 

Risk   While the risk profile has remained stable over the past quarter, there are some significant risks to the delivery of the Growth Deal and the realisation 
of the benefits. Affordability remains the biggest risk facing the portfolio with inflation, supply chain issues and construction cost increases the main 
factors driving this increase.  

Benefits Monitoring & 
Evaluation 

  Both the Benefits Realisation Strategy and Portfolio Monitoring and Evaluation Plans were reviewed as part of the 2022 Portfolio Business Case update, 
with changes including updated logic models (reflecting agreed benefits framework terminology), the drafting of programme benefit plans and 
clearer links to project benefit plans. 

Communication and 
Engagement 

  During this quarter, we officially launched the first Growth Deal project, the DSP Centre, with an in-person event at Bangor University. The First Minister 
of Wales and the Parliamentary Under-Secretary of Wales attended the events, as well as stakeholders from across the globe. We also celebrated 
businesses within the region as we sponsored the North Wales start-up award at the Wales Start-up awards in Depot, Cardiff. 
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5 3. Digital Programme Performance 
 
 

Programme Aim Job Creation Target GVA Investment Target Total Investment Target 
Deliver the step change in digital connectivity needed to ensure North Wales is able to satisfy 

user demand, maintain pace with the rest of the UK, unlock the potential of priority sectors and 

sites and underpin a flourishing innovation ecosystem. 

380 £158m £41.7m 

 

RAG Status Programme Manager Commentary 

 

 The first DSP project claim has now been paid by Ambition North Wales to Bangor University. The first of two Business Justification Cases (for year 2 expenditure) is now 

due to be submitted for approval in Quarter 3. The first project benefits have now been reported to the Programme Board (4 direct jobs created with 50% in research, 

development and innovation) 

 Last Few % project Outline Business Case was approved by the Ambition Board this quarter.    Later than expected availability of Welsh Government’s Broadband Public 

Review premises data has delayed the procurement plan which is now due to get underway in Quarter 3. 

 Procurement of consultancy support for the Connected Campus and Connected Key Sites and Corridors projects was unsuccessful in Quarter 2, limiting progress on the 

Strategic Outline Business Case delivery however initial drafts have been produced by the Portfolio Management Office for further development once support in place, 

now expected November 2022. 

 Wider work continues with partners across the region including Welsh Government funded Local Broadband Fund project, engagement with Home Office and Secretary of 

State for Wales’ Office, SNPA and mobile operators on tackling regional barriers to the UK Shared Rural Network project (4G coverage) and coordination of regional 

interest in in ‘marketing agreements’ to promote use of public sector assets to support deployment of mobile networks. 

 

 

Mark Pritchard 
Lead Member 

 

Sioned Williams 
Senior Responsible Owner 

 

Stuart Whitfield 
Programme Manager 

 

 
Delivering to Plan with no issues to address  
(no action required) 

 
Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

 
Delivery significantly behind schedule and/or significant issues to 
address (urgent action required) 
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6 3.  Digital Programme Performance 
 
 

Project  
(Project Sponsor) 

Project Stage Key Milestones  
(this quarter) 

Key Milestones  
(next quarter) 

RAG 
Status 

RAG Rationale 

Digital Signal 
Processing Centre 
Bangor University 

Delivery  Delivery of final Year 1 items 
 Claim and full payment of Year 1 expenditure 
 First benefits reported (4 direct jobs created 

with 50% in research, development and 
innovation) 

 Submission of first Business Justification Case for 
Year 2 expenditure 

 Gateway 4 Review 
 

  Progress is on track with 
no identified barriers  

Connecting the last 
few % 

Economic Ambition 
Board  

Developing the 
Outline Business 
Case 

 Portfolio Board and Business Delivery Group 
review of Outline Business Case 

 Ambition Board review and Outline Business 
Case approval 

 Preparation of early market engagement  
 Outcome of Welsh Government Public Review 

(PR) of broadband coverage 
 Commercial specification complete  
 Delegated approval of procurement approach  

 

 Early Market Engagement completed 
 Lotting strategy and specification agreed 
 Contract documentation finalised 
 Procurement plan finalised 

 

  Outcome of Welsh 
Government Public 
Review has delayed 
market engagement and 
drafting of procurement 
plan and specification. 
Information is now 
received but cannot 
proceed to market 
engagement until made 
public by Welsh 
Government 

Connected Key Sites 
and Corridors 

Economic Ambition 
Board 

Developing the 
Strategic Outline 
Business Case 

 Progress work on Strategic Outline Case 
 Interim deputy SRO appointed 
 Initial drafting of Strategic Outline Case by 

Portfolio Management Office 

 Recruitment of consultancy support 
 Drafting and approval of Strategic Outline Case 

 

  Unsuccessful in 
procuring consultancy 
support in Q2 (now 
scheduled for Nov 22) 

 

Connected 
Campuses 

Economic Ambition 
Board 

Developing the 
Strategic Outline 
Business Case 

 Progress work on Strategic Outline Case 
 Initial drafting of Strategic Outline Case by 

Portfolio Management Office 

 

 Recruitment of consultancy support 
 Drafting and approval of Strategic Outline Case 

 

  Unsuccessful in 
procuring consultancy 
support in Quarter 2 
(now scheduled for 
November 22) 

 

 
Delivering to Plan with no issues to address  
(no action required) 

 
Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

 
Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 
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7 4. Low Carbon Energy Programme Performance 
 
 

Programme Aim Job Creation Target GVA Investment Target Total Investment Target 
To unlock the economic benefits of transformational low carbon energy projects and position 

North Wales as a leading UK location for low carbon energy generation, innovation and supply 

chain investment. 

980 £530m £668.5m 

 

RAG Status Programme Manager Commentary 

 

 Smart Local Energy: Continued development of the Outline Business Case with a focus on considering the detailed options for the proposed fund. The need to appoint a 

new fund specialist creates a small risk of delay. 

 Transport Decarbonisation (Hydrogen Hub):  Early market engagement exercise has been delivered and the Ambition Board has approved the next step of procuring a 

partner to develop a business case and deliver a hydrogen hub. 

 Egni: Bangor University submitted a proposal for delivering project in two phases. Phase 1 would consist of a potential new building on the M-SParc site.  Phase 2 would 

consist of the majority of the equipment spend as well as the major building work on the Deiniol Science and Innovation Campus (DSIC). Portfolio Board instructed the 

Portfolio Management Office to work with Bangor University to develop the proposals in more detail. 

 Morlais: Menter Môn’s change request has been approved by the Ambition Board. This will result in a new business case being developed by Menter Môn. 

 Trawsfynydd: Project continues to develop with Cwmni Egino delivering an early market engagement process and developing a bid for UK Government’s Future Nuclear 

Enabling Fund. 

 Regional Energy Strategy Action Plan approved by the Ambition Board and procurement of contractor for the Local Area Energy Plans underway. 

 

 

Cllr Llinos Medi 
Lead Member 

 

Dylan Williams  
Senior Responsible Owner 

 

Henry Aron  
Programme Manager 

 

 
Delivering to Plan with no issues to address  
(no action required) 

 
Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

 
Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 
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8 4. Low Carbon Energy Programme Performance 
 
 

Project  
(Project Sponsor) 

Project Stage Key Milestones  
(this quarter) 

Key Milestones  
(next quarter) 

RAG 
Status 

RAG Rationale 

Cydnerth (Morlais) 

Menter Môn  

Developing the Outline 
Business Case 

 The Ambition Board approved Menter 
Môn’s change request for what the £9m 
allocated to the project will fund. This new 
project is called the Cydnerth Project 

 WEFO-funded capital works on the Morlais 
infrastructure project continuing to plan 
and schedule. 

 Magallanes, one of the tidal developers at 
Morlais, secured a contract for difference 
for the power generated from their berth in 
the Morlais zone. This will enable the first 
phase of development at Morlais and the 
opportunity to deliver local jobs and supply 
chain opportunities.  

 Development of a new Outline business 
Case and delivery of workshops. 
 

  Project on track with no major 
risks or issues following 
Ambition Board approval of 
Menter Môn’s change request  

Hydrogen Hub & 
Transport 
Decarbonisation  

Economic Ambition 
Board  

Developing the 
Strategic Outline 
Business Case 

 Delivery of the Prior Information Notice 
process. This proved to be an effective 
early market testing exercise, with 
responses from key players in the 
hydrogen sector confirming an interest in 
partnering with Ambition North Wales to 
deliver a hydrogen hub.  

 Ambition Board approval for delivering a 
procurement process to bring on board a 
partner. 

 Consultants appointed to support the 
development and delivery of the 
procurement process. 

 Develop the procurement specification. 
 Launch the procurement process to bring 

on board a partner. 
 

  Options for procuring a partner 
are being assessed. Amber 
rating reflects the risk that the 
procurement process could be 
longer than planned. 

 

 

 
Delivering to Plan with no issues to address  
(no action required) 

 
Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

 
Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 
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9 4. Low Carbon Energy Programme Performance 
 
 
 

Project  
(Project Sponsor) 

Project Stage Key Milestones  
(this quarter) 

Key Milestones  
(next quarter) 

RAG 
Status 

RAG Rationale 

Low Carbon Energy 
Centre of Excellence 
(Egni)  

Bangor University   

Project under review  Bangor University submitted a proposal 
for delivering project in two phases. Phase 
1 would consist of a potential new building 
on the M-SParc site.  Phase 2 would 
consist of the majority of the equipment 
spend as well as the major building work 
on the DSIC.  

 Portfolio Board instructed the Portfolio 
Management Office to work with Bangor 
University to develop the proposals  

 Develop the Outline Business Case for 
Phase 1. 

 Confirmation of Bangor University Capital 
Programme and associated detail 
regarding Phase 2.  

 
  

  Rating remains red due to 
repeated project delays and 
impact of capital funding 
change request upon 
Programme Spending 
Objectives. Rating to be 
reviewed following 
confirmation of Phase 2 

Smart Local Energy 

Economic Ambition 
Board  

Developing the Outline 
Business Case 

 Completion of market engagement 
questionnaire with over 50 responses 
received. 

 Workshop held with Programme & Project 
Board on the 17th August to discuss fund 
options. 

 Draft Fund Strategy received from Hatch. 
 Draft reports received for CRF-funded 

smart local energy system feasibility 
studies.  

 

 Project and Programme Board approval of 
the Fund Strategy. 

 Appoint consultant to support with the 
continued development of the outline 
business case. 

 Portfolio Management Office review of the 
draft outline business case. 
 

  Amber rating due to the 
possible delay caused by 
unforeseen need to appoint a 
new fund specialist consultant 

Trawsfynydd  

Cwmni Egino 

Business case process 
expected to 
commence in 
2022/23 

 Early market engagement exercise 
completed with 19 parties registering an 
interest in engaging with the project. 

 Completion. 
 Cwmni Egino expressed an interest in the 

UK Government’s Future Nuclear Enabling 
Fund. 

 Complete Memorandum of Understanding 
with Nuclear Decommissioning Authority 
and Magnox to help underpin future joint 
working and land aspects. 

 Submit Future Nuclear Enabling Fund 
application by the 21st October deadline. 

 Deliver ecology phase 1 assessment. 
 Begin developing the social value strategy 

  Uncertainty regarding project 
delivery timeline and potential 
for further delays 

 

 
Delivering to Plan with no issues to address  
(no action required) 

 
Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

 
Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 
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10 5. Land and Property Programme Performance 
 
 

Programme Aim Job Creation Target GVA Investment Target Total Investment Target 
To address the shortage of suitable land and properties for business growth and to bring 

forward sites for housing development. To deliver improvements that stimulate investment in 

sites and premises in the Port of Holyhead and the wider region. Enables other programmes by 

ensuring the right land and property infrastructure is available. 

2280 £1.29bn £355.4m 

 
RAG 
Status 

Programme Manager Commentary 

 

 Mott Macdonald are undertaking surveys for site investigation and biodiversity on the Western Gateway site on behalf of Welsh Government as part of the programme of 

work committed to, pending the decision on the A483 junction upgrades by the Minister.  

 Warren Hall, Broughton – The Local Development Plan Examination report is now expected in the Autumn followed by its the adoption. The Ministers decision on the Road 

Review Panel Recommendation is expected in Quarter 3 2022/23. 

 Former North Wales Hospital, Denbigh – Ambition North Wales, Denbighshire County Council and Jones Bros are investigating compliant procurement routes to use the 

Phase 1 funding.  

 Holyhead Gateway - Subsidy Support advice has been obtained, recommending that grant aid is the most compliant route for intervention funding.  This is the subject of 

ongoing discussions with Stena.    Stena’s purchase of the former Orthios plant is to be used in conjunction with the commercial use of the port.   

 

 

Cllr Jason McLellan 
Lead Member 

 

Andrew Farrow  
Senior Responsible Owner 

 

David Mathews  
Programme Manager 

 

 
Delivering to Plan with no issues to address  
(no action required) 

 
Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

 
Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 
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11 5. Land and Property Programme Performance 
 
 
 

Project  
(Project Sponsor) 

Project Stage Key Milestones  
(this quarter) 

Key Milestones  
(next quarter) 

RAG 
Status 

RAG Rationale 

Western Gateway, 
Wrexham  

Wrexham County 
Borough Council 

Developing the 
Strategic Outline 
Business Case 

 The Road Review Panel have made their 
recommendation to the Minister with 
regards the A483 junctions’ upgrades. 

 Wrexham Council have commissioned a 
Feasibility Study to assess how the 
Phosphate Reduction Strategy will be 
delivered using the Western Gateway as 
an example of a greenfield development 
site. 

 Mott Macdonald have commenced site 
surveys (site investigation and biodiversity).  

 

 Complete the Memorandum of 
Understanding with the Council.  

 The Ministers decision on the A483 
Junctions upgrades is due in the Autumn of 
2022. 

 Phosphate Feasibility Study to report. to the 
Council on the delivery of reduction and 
mitigation measures for new development 
sites.  Adoption of Wrexham’s Local 
Development Plan is scheduled for late 
2022. 

  A483 junction upgrades Road 
Review Panel decision is vital 
for this project and the 
ministerial decision is expected 
in the Autumn of 2022.   

 Phosphate Reduction and 
Mitigation Strategy to outline 
mitigation and reduction 
measures that could be 
applied on the project site.  

 

Warren Hall, 
Broughton 

Welsh Government / 
Economic Ambition 
Board 

Developing the 
Strategic Outline 
Business Case 

 The Road Review Panel have made their 
recommendation to the Minister with 
regards this site.  

 

 The Ministers decision on the Warren Hall 
site Road Review is due in the Autumn of 
2022.  

 Adoption of the Flintshire Local 
Development Plan is scheduled for this 
Autumn 2022.  

  Local Development Plan 
Adoption is now anticipated in 
the Autumn of 2022.  

 Road Review Panel decision 
due in Autumn of 2022. 

 

Project Withdrawn 
(Key Strategic Site 
Bodelwyddan) 

The Bodelwyddan Key Strategic site project has been withdrawn. A replacement project has yet to be identified. 

Former North Wales 
Hospital, Denbighshire 
Jones Bros (Ruthin) 
Limited / Denbighshire 
County Council   

Developing the Outline 
Business Case 

 Denbighshire County Council have 
submitted a Levelling Up fund Application 
to address the development viability gap. 

 Discussions on procurement with the 
Council are ongoing.  

 

 Confirmation of the Levelling Up Fund 
Application approval.   

 Confirm compliant procurement route to 
deliver Phase 1 works.  

 Refine and revise draft outline business 
case incorporating the Phased 
Development Scenario and procurement 
route.  

  Project risk reflects 
dependency on new funding 
from Levelling Up Fund. 

 Procurement route for Phase 1 
works using public funds to be 
confirmed.  

  

 
Delivering to Plan with no issues to address  
(no action required) 

 
Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

 
Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 
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12 5. Land and Property Programme Performance  
 
 
 

Project  
(Project Sponsor) 

Project Stage Key Milestones  
(this quarter) 

Key Milestones  
(next quarter) 

RAG Status RAG Rationale 

Parc Bryn Cegin, 
Bangor  

Welsh Government / 
North Wales Economic 

Ambition Board 

 

Developing the 
Strategic Outline 
Business Case 

 The Joint Venture discussions with Welsh 
Government. have been proceeding.  
 

 A report to the Portfolio and Economic 
Ambition Board to recommend 
approval of the Joint Venture 
Agreement  
 

  Potential occupier demand. 
 Willing landowner and 

development partner. 
 Planning Policy compliant 

proposed use.  

 

Holyhead Gateway 

Stena Line Ports 
Limited  

 

Developing the Outline 
Business Case 

 Subsidy Support advice has been obtained 
and shared with Stena Line..  

 Stena’s purchase of the former Orthios 
plant is planned to be used in conjunction 
with the use of the  of the port.  

 

 Stena Line to disclose their plans for 
the Orthios site.  

 Agreement is reached in principal with 
Stena Line as to the use of funding in 
the port expansion project.  

 The breakwater refurbishment 
funding is approved and a funding 
mechanism agreed by Welsh 
Government and Stena Line. 

 Completion of an Outline Business 
Case for the delivery of the port 
capacity enhancement works.  

  Harbour Revision Order still to 
be consented.  

 Uncertainty with cost of works 
for port expansion and 
breakwater refurbishment. 

 

  

 
Delivering to Plan with no issues to address  
(no action required) 

 
Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

 
Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 
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13 6. Agri-food and Tourism Programme Performance 
 
 
 

Programme Aim Job Creation Target GVA Investment Target Total Investment Target 
To build a more sustainable, vibrant and resilient foundation economy in the region, optimising 

opportunities for employment and prosperity through our environment and landscape. 
380 £281m £41.3m 

 
RAG 
Status 

Programme Manager Commentary 

 

 

meetings as well as the Economic Case workshop. The team is now working with the Portfolio Management Office to develop their Strategic Outline Case (SOC) and 

preparing for the Gateway 1  Review in November 2022.  

 

optioneering approach to the project scope. 

 
 

 

Cllr Charlie McCoubrey  
Lead Member 

 

Jane Richardson  
Senior Responsible Owner 

                        

Robyn Lovelock 
Programme Manager 

 

 
Delivering to Plan with no issues to address  
(no action required) 

 
Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

 
Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 
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14 6. Agri-food and Tourism Programme Performance 
 
 

  

 

 
 

 
 

Delivering to Plan with no issues to address  
(no action required) 

 
Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

 
Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 

 

   

Project  
(Project Sponsor) 

Project Stage Key Milestones  
(this quarter) 

Key Milestones  
(next quarter) 

RAG 
Status 

RAG Rationale 

Glynllifon Rural 
Economy Hub 

 

Developing the Full 
Business Case   

 Ongoing work with consultants on design 
developing scenario- based costings to fit 
funding envelope. 

 Pre-planning application submitted. 
 Strategic case reviewed by the Project 

team to be updated for the Full Business 
Case. 

 Integration of emissions and biodiversity 
methodology to Full Business Case stage. 
 

 Proceed through pre-planning and full 
planning application processes.  

 Agree funding gap mitigation. 
 Draft the Full Business Case. 

  Funding gap identified against 
approved Outline Business 
Case. 

 Escalating capital build costs. 
 Planning permission to be 

secured. 

Llysfasi Net Zero 
Farm 

Coleg Cambria 

 

Project under review  Internal review of  Gateway 2 Review 
recommendations completed   

 Stakeholder discussions regarding a 
forward plan from Gateway 2 Review 
completed  

 Confirm next steps for project.  
 

 Project remains under review.  

Tourism Talent 
Network 

 

 

 

Developing the 
Strategic Outline 
Business Case 

 Progress business case development 
through the Strategic Case stakeholder 
workshop. 

 Working with consultants to develop 
business case. 

 Gateway 1  review booked and planning 
underway. 

 Project Manager appointed for Tourism 
Academy. 

 Partnership meetings with private sector 
‘spokes’ . 

 Agree a Memorandum of Understanding 

Llandrillo Menai.  
 Finalise Strategic Outline Case (SOC) for 

Programme Board approval in late 
October 22 and Gateway 1  Review in late 
November. 

 Plan Commercial, Financial and 
Management Case workshops. 

  Business case development 
timeline is slightly delayed but 
accelerated management 
plan in place and timelines 
agreed with stakeholders. 
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15 7. Innovation in High Value Manufacturing Programme Performance 
 
 
 

Programme Aim Job Creation Target GVA Investment Target Total Investment Target 
To consolidate North Wales position as a powerful and innovative high value manufacturing 

cluster, building on existing specialisms and leading expertise to create a higher value, more 

diverse economic base that supports the transition to a low carbon economy. 

180 £114m £39.5m 

 
RAG 
Status 

Programme Manager Commentary 

 

 

 Bangor University have been working with the Portfolio Management Office to resolve changes to the project matched funding element of the Centre for Environmental 

Biotechnology project.   

 Both projects working to integrate the Ambition North Wales social value considerations and emissions and biodiversity approach into their business case processes. 

 

 

 

Cllr Dyfrig Siencyn  
Lead Member 

 

Paul Bevan  
Senior Responsible Owner 

 

Robyn Lovelock  
Programme Manager 

 

 
Delivering to Plan with no issues to address  
(no action required) 

 
Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

 
Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 
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16 7. Innovation in High Value Manufacturing Programme Performance 
 
 

  

 

 
 
 

 
Delivering to Plan with no issues to address  
(no action required) 

 
Delivery slightly behind schedule and/or minor/moderate 
issues to address (management action in place) 

 
Delivery significantly behind schedule and/or significant 
issues to address (urgent action required) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Project  
(Project Sponsor) 

Project Stage Key Milestones  
(this quarter) 

Key Milestones  
(next quarter) 

RAG 
Status 

RAG Rationale 

Enterprise Engineering 
and Optics Centre 

University  

Developing the Full 
Business Case 

 Social value approach drafted. 
 Work programme developed for Full 

Business Case approval. 
 On-going integration of emissions and 

biodiversity methodology. 
 

 Ongoing work on design developing 
scenario- based costings to fit funding 
envelope. 

 Drafting procurement documentation. 
 Development of Full Business Case for 

Economic Ambition Board consideration in 
September 2023.. 

  Match fund position clarified. 
 Ongoing cost pressures. 
 Full Business Case 

development being managed 
robustly. 

Centre for 
Environmental 
Biotechnology 

Bangor University  

Developing the Outline 
Business Case 

 Approval in principle of change request for 
capital and revenue projections, shifting 
project matched funding focus from Deiniol 
Centre to Mona Industrial site. Workshop on 
the Management case Gateway 2 Review 
booked for December. 

 Submit detailed change request to 
Programme Board. 

 Preparation for Gateway 2 Review in 
December Development of Outline 
Business Case for Ambition Board 
consideration in December 2022 

  Outstanding change request 
for capital and revenue 
projections. 

 Started Outline Business Case 
development . 
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17 8. Project Progress Tracker  
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18 9. Growth Deal Project Delivery Pipeline – Portfolio Business Case 2022 
 
 

 

 
 
 
*Delivery profile as per 2022 Portfolio Business Case. Where an Outline Business Case or Full Business Case has been approved figures have been updated with the latest information. 
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19   10.            Objective Tracker – Overview of delivery (June 2022) 
 
 

   Portfolio Business Case 2020 Targets Approved Project Business Case Targets Difference 

    GVA (£M) Jobs  
Created (net) 

(£M) Total  
Investment* 

OBC/  
FBC** 

GVA (£M) Jobs  
Created (net) 

(£M) Total  
Investment* 

GVA  
(£M) 

Jobs  
Created 
(net) 

(£M) Total  
Investment* 

Digital Digital Signal Processing Centre (DSP) 50 80 7.3 FBC 12 33 3.0 -38 - 47 - 4.3 

Connecting the last few % 35 150 4.0 OBC 15 130 4.0 -20 -20 0 

Connected Key Sites and Corridors 45 120 9.4 n/a n/a n/a n/a n/a n/a n/a 

Connected Campuses 35 0 21 n/a n/a n/a n/a n/a n/a n/a 

Low Carbon Energy Cydnerth (Morlais) 50 100 36 n/a n/a n/a n/a n/a n/a n/a 

Hydrogen Hub and Transport Decarbonisation 60 90 28.6 n/a n/a n/a n/a n/a n/a n/a 

Low Carbon Energy Centre of Excellence (Egni) 20 20 97.7 n/a n/a n/a n/a n/a n/a n/a 

Smart Local Energy 120 180 106.2 n/a n/a n/a n/a n/a n/a n/a 

Trawsfynydd  230 510 400 n/a n/a n/a n/a n/a n/a n/a 

Land and Property Western Gateway, Wrexham 220 360 43.4 n/a n/a n/a n/a n/a n/a n/a 

Warren Hall, Broughton 235 440 70 n/a n/a n/a n/a n/a n/a n/a 

Project Withdrawn*** (Key Strategic Site, Bodelwyddan) 

Former North Wales Hospital, Denbigh 20 50 74 n/a n/a n/a n/a n/a n/a n/a 

Parc Bryn Cegin, Bangor 30 50 6 n/a n/a n/a n/a n/a n/a n/a 

Holyhead Gateway 545 930 80 n/a n/a n/a n/a n/a n/a n/a 

Agrifood and Tourism Glynllifon Rural Economy Hub 25 40 13 OBC 45 96 13 +20 +56 0 

Llysfasi Net Zero Farm 215 310 15.4 n/a n/a n/a n/a n/a n/a n/a 

Tourism Talent Network 20 0 12.9 n/a n/a n/a n/a n/a n/a n/a 

Innovation in High Value 
Manufacturing 

Enterprise Engineering and Optics Centre 45 70 29.9 OBC 33 61 14.7 -12 -9 -15.2 

Centre for Environmental Biotechnology 60 90 9.6 n/a n/a n/a n/a n/a n/a n/a 

Growth Deal Portfolio Total 2,185 3,830 1,146 
 OBC  
1 FBC 90 190 30.7 -50 -20 -19.5 

 
* Total investment shown here  includes 1.5% Portfolio Management Office costs  
** OBC – Outline Business Case, FBC – Full Business Case 
*** Targets for removed project still included as part of the total targets for the Growth Deal. 
 
 
 

11. Growth Deal Grant Expenditure Profile – Portfolio Business Case 2022 
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Programme Project 
Project 
Sponsor 

2021/22  
£m * 

2022/23  
£m 

2023/24 
£m 

2024/25 
£m 

2025/26 
£m 

2026/27 
£m 

2027/28 
£m 

2028/29 
£m 

2029/30 
£m 

2030/31 
£m 

2031/32 
£m 

2032/33 
£m 

Total  
£m 

Digital 

Digital Signal Processing Centre Bangor University 0.12 1.70 0.70 0.44 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.96

Connecting the Last Few % Economic Ambition Board 0.00 0.00 1.46 1.47 1.01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.94

Connected Key Sites and Corridors Economic Ambition Board 0.00 0.00 1.00 3.83 4.04 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8.87

Connected Campuses Economic Ambition Board 0.00 0.00 0.00 0.29 3.88 5.83 5.83 4.85 0.00 0.00 0.00 0.00 20.68

Low Carbon Energy 

Cydnerth (Morlais) Menter Môn 0.00 0.00 0.00 3.33 4.44 1.10 0.00 0.00 0.00 0.00 0.00 0.00 8.87

Hydrogen Hub & Transport Decarbonisation Economic Ambition Board 0.00 0.00 0.00 0.00 5.61 5.62 0.00 0.00 0.00 0.00 0.00 0.00 11.23

Low Carbon Energy Centre of Excellence Bangor University 0.00 0.00 0.00 5.91 9.85 4.92 0.00 0.00 0.00 0.00 0.00 0.00 20.68

Smart Local Energy Economic Ambition Board 0.00 0.00 2.46 2.46 2.46 2.46 2.46 2.46 2.46 2.47 2.47 2.47 24.63

Trawsfynydd Power Station Cwmni Egino 0.00 0.00 0.00 1.97 2.96 4.92 9.85 0.00 0.00 0.00 0.00 0.00 19.70

Land and Property 

Western Gateway, Wrexham Economic Ambition Board 0.00 0.00 0.00 7.19 1.77 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8.96

Warren Hall, Broughton Economic Ambition Board 0.00 0.00 0.00 0.00 14.77 0.00 0.00 0.00 0.00 0.00 0.00 0.00 14.77

Project Withdrawn** (Key Strategic Site, Bodelwyddan) 

Former North Wales Hospital, Denbigh Economic Ambition Board 0.00 0.00 1.97 1.97 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.94

Parc Bryn Cegin, Bangor Economic Ambition Board 0.00 0.00 1.48 4.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.91

Holyhead Gateway Stenaline 0.00 0.00 9.85 17.24 7.38 0.00 0.00 0.00 0.00 0.00 0.00 0.00 34.47

Agrifood and 
Tourism 

Glynllifon Rural Economy Hub 0.00 0.00 7.20 2.65 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 9.85

Llysfasi Net Zero Farm Coleg Cambria 0.00 0.00 0.00 5.00 4.00 0.40 0.45 0.00 0.00 0.00 0.00 0.00 9.85 

Tourism Talent Network 0.00 0.00 0.00 4.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4.43

Innovation in High 
Value Manufacturing 

Enterprise Engineering and Optics Centre Glyndwr University 0.00 0.00 2.12 3.91 6.65 0.17 0.00 0.00 0.00 0.00 0.00 0.00 9.85

Centre for Environmental Biotechnology Bangor University 0.00 0.00 1.25 1.71 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.96 

Portfolio Management Office Costs (1.5%) 3.60

Total 240.0
0            * 2021/22 profile is actual expenditure. Remaining profile is as forecast in the 2022 Portfolio Business Case. 

                   ** Targets for removed project still included as part of the total targets for the Growth Deal. 
 
 
 
 
 

12. Growth Deal Projects: Capital Funding Allocation Profile  
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Programme Project Project Sponsor 
Profile 
22/23 
(£m) 

Actual  
YTD 
(£m) 

Variance 
(£m)* 

Rationale 

Digital  

Digital Signal Processing Centre Bangor University 1.70 0.47 -1.23 First claim processed in June 2022. 
Next claim expected in October, 
2022-23 expenditure expected to be 
in line with profile.  

Connecting the Last Few % North Wales Economic Ambition Board 0.00 0.00 0.00 

Connected Key Sites and Corridors North Wales Economic Ambition Board 0.00 0.00 0.00 

Connected Campuses North Wales Economic Ambition Board 0.00 0.00 0.00 

Low Carbon Energy 

Cydnerth (Morlais) Menter Môn 0.00 0.00 0.00 No Full Business Cases have been 
approved.  Expenditure profile now 
aligned to 2021 Portfolio Business Case 
update. 

Hydrogen Hub & Transport Decarbonisation North Wales Economic Ambition Board 0.00 0.00 0.00 

Low Carbon Energy Centre of Excellence Bangor University 0.00 0.00 0.00 

Smart Local Energy North Wales Economic Ambition Board 0.00 0.00 0.00 

Trawsfynydd Power Station Cwmni Egino 0.00 0.00 0.00 

Land and Property 

Western Gateway, Wrexham North Wales Economic Ambition Board 0.00 0.00 0.00 No Full Business Cases have been 
approved.  Expenditure profile now 
aligned to 2021 Portfolio Business Case 
update. 

Warren Hall, Broughton North Wales Economic Ambition Board 0.00 0.00 0.00 

Project Withdrawn*** (Key Strategic Site, Bodelwyddan) 

Former North Wales Hospital, Denbigh North Wales Economic Ambition Board 0.00 0.00 0.00 

Parc Bryn Cegin, Bangor North Wales Economic Ambition Board 0.00 0.00 0.00 

Holyhead Gateway Stenaline 0.00 0.00 0.00 

Agri-food and Tourism 

Glynllifon Rural Economy Hub 0.00 0.00 0.00 No Full Business Cases have been 
approved.  Expenditure profile now 
aligned to 2021 Portfolio Business Case 
update. 

Llysfasi Net Zero Farm Coleg Cambria 0.00 0.00 0.00 

Tourism Talent Network 0.00 0.00 0.00 

Innovation in High Value 
Manufacturing 

Enterprise Engineering and Optics Centre Glyndwr University 0.00 0.00 0.00 No Full Business Cases have been 
approved.  Expenditure profile now 
aligned to 2021 Portfolio Business Case 
update. 

Centre for Environmental Biotechnology Bangor University 0.00 0.00 0.00 

Portfolio Management Office Costs (1.5%) 0.56 0.13 -0.43 Expected expenditure reduced from 
£750k as part of mid-year budget review. 

Total 2.26 0.60 -1.66 See above 
 
* Variance is the difference between the planned profile (Portfolio Business Case 2021) and the Actual Year to Date (YTD) expenditure. YTD figures up to end of December2021. 

 

 

 

APPENDIX A - Growth Deal Projects Summary 
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Programme Project Sponsor Summary 
Digital Digital Signal Processing 

Centre (DSP) 

Bangor University The project will allow the DSP Centre to expand its presence and remit, integrating fully with the National Strategy Project 
(NSP) and enable the scaling of key assets including a 5G testbed, research capacity and state-of-the-art equipment.  

Connecting the last few % Economic Ambition 
Board 

This project targets universal superfast coverage across North Wales, which have yet to be served by other means and 
cannot obtain speeds of at least 30Mbps (download). 

Connected Key Sites and 

Corridors 

Economic Ambition 
Board 

This project aims to enhance the reliability and quality of mobile services on the main roads and rail routes in North Wales, 
enabling full-fibre services to key commercial sites across the region. Focussing on developing fibreoptic networks, which 
are essential for delivering 4G, 5G and gigabit capable broadband. 

Connected Campuses Economic Ambition 
Board 

The project will accelerate the development of a range of digital connectivity options with a current focus at 18 key 
regional economic sites. 

Low Carbon 
Energy 

Cydnerth (Morlais) Menter Môn Investing in infrastructure to connect to the National Grid network and monitor marine environmental effects. This will 
enable an increase in the deployment of turbines by tidal developers and the generation of renewable energy. 

Hydrogen Hub and Transport 

Decarbonisation  

Economic Ambition 
Board 

Support delivery of a demonstrator project involving the production of green hydrogen from low carbon energy sources 
and its use within regional transport networks. 

Low Carbon Energy Centre of 

Excellence (Egni) 

Bangor University Investing in the development of facilities at Bangor University and Menai Science Park, enhancing the North Wales and UK 
capabilities for innovation in low carbon energy and related areas, helping to create the conditions for new inward 
investment and business growth in the low carbon energy supply chain in North Wales. 

Smart Local Energy Economic Ambition 
Board 

To help achieve renewable energy, decarbonisation and local ownership targets, the project will support innovative 
enabling projects and demonstrators that overcome market failures and unlock private and community sector 
investments in smart local energy solutions. 

Trawsfynydd  Cwmni Egino The site is uniquely placed for a ‘First of A Kind’ deployment of a Small Modular Reactor (SMR) or Advanced Modular 
Reactor (AMR). Alongside the public and private sector, the Growth Deal will contribute funding towards enabling 
infrastructure for this development. 
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Programme Project Sponsor Summary 

Land and 
Property 

Western Gateway,  
Wrexham 

Economic Ambition 
Board 

Delivery of primary services to enable the site to be brought to the market for sale and development. 

Warren Hall, Broughton Economic Ambition 
Board 

Delivery of primary services to enable the 65-hectare mixed use site to be bought to the market for sale and then 
development by the private sector. 

Project Withdrawn (Key 
Strategic Site, 
Bodelwyddan) 

The Bodelwyddan Key Strategic site project has been withdrawn. A replacement project has yet to be identified. 

Parc Bryn Cegin, Bangor Economic Ambition 
Board 

Provide industrial floor space to meet known demand for units. 

Former North Wales  
Hospital, Denbigh 

Economic Ambition 
Board 

The Growth Deal funding will assist in the delivery of a cleared and remediated site with primary services to bring forward a 
mixed-use commercial and residential development 

Holyhead Gateway Stena Line Future proof the Holyhead Port by providing new deep-water heavy loading and cruise facilities, improved vehicular 
access, guaranteeing the future of the breakwater and providing for the demands of regional energy projects. 

Agri-food and 
Tourism 

Glynllifon Rural Economy 
Hub 

 The vision is to create a distinctive, world-class Rural Economy Hub at Glynllifon, offering a range of facilities and services to 
strengthen and enhance the regional economy, specifically through growing the food and drink sector. 

Llysfasi Net Zero Farm Coleg Cambria The Llysfasi Net Zero Farm aims to lead North Wales to a resilient future where carbon neutral land management is at the 
centre of a developing renewable energy sector supporting a sustainable, thriving and healthy community covering the 
rural/urban mix of the region. 

Tourism Talent Network  Future-proofing the pipeline of skills provision and increase commercial benefits from one of the most established sectors in 
the region. The talent network will stimulate public-private collaboration to coordinate action on skills and product 
development to transform and accelerate the growth of the tourism and hospitality sector in the region. 

Innovation in 
High Value 
Manufacturing 

Centre for Environmental 
Biotechnology (CEB) 

Bangor University The Centre for Engineering Biotechnology will be a world-leading centre in the discovery and characterisation of novel 
extremophilic enzymes of industrial relevance. The Centre for Engineering Biotechnology will provide a strong foundation 
for attracting world-leading researchers, significant public and commercial research funding, and inward investment to 
Wales. 

Enterprise Engineering & 
Optics Centre 

Glyndwr University The Enterprise Engineering & Optics Centre will provide facilities targeted to boost high-level skills development for the 
region and enable Small and medium-sized enterprises (SME’s) and large businesses to work in partnership with Wrexham 
Glyndwr University on commercially driven research and development in optics, composites and hydrogen fuel cells. 
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1 - Recommendation/s  

The Committee is requested to: 

R1 agree the current version of the forward work programme for 2022/23 

R2 note progress thus far in implementing the forward work programme. 
 
 

2 – Link to Council Plan / Other Corporate Priorities  

Effective work programming is the foundation of effective local government scrutiny.  Our 

Scrutiny rolling forward work programmes are aligned with the corporate priorities of the 

Council and corporate transformation programmes – ensuring the role of Member 

scrutiny makes a tangible contribution to the Council’s improvement priorities. 
 
 

3 – Guiding Principles for Scrutiny Members  

To assist Members when scrutinising the topic:-  
 

3.1 Impact the matter has on individuals and communities [focus on customer/citizen] 
 

3.2 A look at the efficiency & effectiveness of any proposed change – both financially and 
in terms of quality [focus on value] 

 

3.3 A look at any risks [focus on risk]  

 

3.4 Scrutiny taking a performance monitoring or quality assurance role [focus on performance 

& quality] 
 

3.5 Looking at plans and proposals from a perspective of: 
 Long term 

 Prevention 

 Integration 

 Collaboration 

 Involvement 
 [focus on wellbeing] 

 

ISLE OF ANGLESEY COUNTY COUNCIL 
Scrutiny Report Template 

 

Committee: Partnership and Regeneration Scrutiny Committee 

Date: 17th  January, 2023 

Subject: Partnership and Regeneration Scrutiny Committee 
Forward Work Programme 

Purpose of Report: Assist the Scrutiny Committee in considering, agreeing 
and reviewing its forward work programme for 2022/23 

Scrutiny Chair: Cllr Dylan Rees 

Portfolio Holder(s): Not applicable 

Head of Service: Lynn Ball, Director of Function (Council Business) / 
Monitoring Officer 

Report Author: 
Tel: 
Email: 

Anwen Davies, Scrutiny Manager 
01248 752578 
AnwenDavies@ynysmon.gov.uk 

Local Members: Applicable to all Scrutiny Members 
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3.6 The potential impacts the decision would have on: 

 protected groups under the Equality Act 2010 

 those experiencing socio-economic disadvantage in their lives (when making 
strategic decisions) 

 opportunities for people to use the Welsh language and treating the Welsh 
language no less favourably than the English language 

[focus on equality and the Welsh language] 
 

4 - Key Scrutiny Questions  

 

 
 

5 – Background / Context  

1. Background 

1.1 Effective work programming is the bedrock of an effective local government 

scrutiny function1.  Done well, work programming can help lay the foundations 

for targeted and timely work on issues of local importance demonstrating 

where Member scrutiny can add value.  Good practice advocates two key 

issues at the heart of the scrutiny forward work programme: 

i. Challenge around prioritising work streams  

ii. Need for a member-led approach and interface with officers. 
 

1.2 Basic principles of good work programming2 

 Work programming should not be a “start-stop” process  

 Complementary work programmes for separate scrutiny committees 

 Balance between different methods of work  

 An effective process for reporting / escalating issues to the Executive   

 Input and views of internal stakeholders  

 Close working with the Executive  

 Links with the Annual Scrutiny Report (evaluation and improvement tool). 

 

2. Local context 

2.1 There is now a well-established practice of forward work programming which 

are now rolling programmes focusing on the quality of scrutiny with fewer 

items, to add value.  They are an important tool to assist Members in 

prioritising their work and are discussed with the Strategic Leadership Team 

and Heads of Service.  Both committees review the content of their work 

programmes on a regular basis, to ensure that they remain relevant and keep 

abreast with local priorities.  Our local forward planning arrangements now 

ensure greater focus on: 

 Strategic aspects 

 Citizen / other stakeholder engagement and outcomes 

 Priorities of the Council Plan and transformation projects 

 Risks and the work of inspection and regulation  

 Matters on the forward work programme of the Executive. 
 

                                                           
1 A Cunning Plan? Devising a scrutiny work programme, Centre for Public Scrutiny (March, 2011) 
2 A Cunning Plan? Devising a scrutiny work programme, Centre for Public Scrutiny (March, 2011) 
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Outcome: rolling work programmes for scrutiny committees which are 

aligned with corporate priorities. 
 

2.2 Committee chairs lead on developing the forward work programmes and are 

submitted to the monthly Scrutiny Chairs and Vice-chairs Forum and for 

approval at each ordinary meeting of the scrutiny committees.  The Forum is 

considered an important vehicle to oversee these programmes and jointly 

negotiate priorities. 
 

2.3 “Whole council” approach to Scrutiny: our work programmes provide a 

strong foundation for our improvement programme, ensuring the role that 

Scrutiny plays in the Authority’s governance arrangements: 

i. Supports robust and effective decision-making 

ii. Makes a tangible contribution to the Council’s improvement priorities 

iii. Continues to evolve. 
 

` 

3. Issues for consideration  

3.1 The Scrutiny Committee receives regular update reports on the 

implementation of its forward work programme.  A copy of the current 2022/23 

work programme is attached as APPENDIX 1 to this report for reference and 

includes changes made to the work programme since the Committee last 

considered the document.3 

3.2 Where appropriate, items may be added to the Committee’s forward work 

programme during the municipal year.  Requests for additional matters to be 

considered for inclusion on the work programme can be submitted via the 

Members Request Form for an item to be considered for Scrutiny.  Requests 

are initially considered by the Scrutiny Chairs and Vice-chairs Forum, using 

the following criteria: 

 the Council’s strategic objectives and priorities (as outlined in the Council Plan) 

 the ability of the Committee to have influence and/or add value on the 

subject (A Scrutiny Test of Significance Form will be completed). 
 

 

6 – Equality Impact Assessment [including impacts on the Welsh Language] 

6.1 Potential impacts on protected groups under the Equality Act 2010 

 

6.2 Potential impacts on those experiencing socio-economic disadvantage in their 
lives (strategic decisions) 

 

6.3 Potential impacts on opportunities for people to use the Welsh language and 
treating the Welsh language no less favourably than the English language 

 

Not applicable for this overarching issue but will be considered as an integral part of 

preparing for specific proposals to be submitted for consideration by the Committee. 

7 – Financial Implications 

Not applicable. 

 

8 – Appendices: 

                                                           
3 Meeting of the Partnership and Regeneration Scrutiny Committee convened on 23rd November, 2022 
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Partnership and Regeneration Scrutiny Committee Forward Work Programme 2022/23 

 

9 - Background papers (please contact the author of the Report for any further 

information): 

Anwen Davies, Scrutiny Manager, Isle of Anglesey, Council Offices, Llangefni.  LL77 7TW 
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ITEMS SCHEDULED FOR SCRUTINY → MAY, 2022 – APRIL, 2023 
[Version dated 04/01/23]  

 
 

Note for Stakeholders and the Public: 
A Protocol for Public Speaking at Scrutiny Committees has been published by the Council. 
Should you wish to speak on any specific item at a Scrutiny Committee then you should register your interest by submitting a written request using the form 
available as soon as possible and at least 3 clear working days prior to the specific Committee meeting.  You can access information about the meeting and 
which items being discussed by reading this Forward Work Programme.  Contact the Scrutiny Manager if you have any queries 
[AnwenDavies@ynysmon.gov.uk]  
 

CORPORATE SCRUTINY COMMITTEE PARTNERSHIP AND REGENERATION SCRUTINY COMMITTEE 

May, 2022 (31/05/22) May, 2022 (31/05/22) 

Election of Chair: 2022/23 Election of Chair: 2022/23 

Election of Vice-chair: 2022/23 Election of Vice-chair: 2022/23 

 

June, 2022 (20/06/22) June, 2022 (21/06/22) 

Performance Monitoring: Corporate Scorecard Qtr4: 2021/22 Annual Report on the Welsh Standards: 2021/22  

Nomination of Scrutiny Members to Serve on Panels and Boards Nomination of Scrutiny Members to Serve on Panels and Boards 

 North Wales Economic Ambition Board Qtr 4: 2021/22 Progress Report 

Committee Forward Work Programme for 2022/23 Committee Forward Work Programme for 2022/23 

 

September, 2022 (26/09/22) – Q1 September, 2022 (26/09/22) 

Performance Monitoring: Corporate Scorecard Q1: 2022/23  Market Stability Report (Social Care) 

Progress Monitoring: Social Services Improvement Plan / Social Services 
Scrutiny Panel Progress Report 

Education Scrutiny Panel Progress Report 

Finance Scrutiny Panel Progress Report Gwynedd & Ynys Môn Public Services Board Annual Report: 2021/22 

Nomination of Committee Member on the Waste Steering Group with WRAP 
Cymru 

 

Committee Forward Work Programme for 2022/23 Committee Forward Work Programme for 2022/23 

 

October, 2022 (19/10/22) October, 2022 (18/10/22)  

Poverty and Cost of Living Challenges Estyn Inspection of the Local Eduction Authority 

 Post Inspection Action Plan 

 Feedback from the Education Scrutiny Panel  

Annual Performance Report: 2021/22 Arfor Programme 

 Regional Emergency Planning Service Annual Report: 2021/22  

Committee Forward Work Programme for 2022/23 Committee Forward Work Programme for 2022/23 

P
age 95

https://www.anglesey.gov.uk/en/Council/Scrutiny/Get-involved-with-scrutiny/Public-speaking-at-Scrutiny-Committees.aspx
mailto:AnwenDavies@ynysmon.gov.uk


Mae’r ddogfen hon ar gael yn ddwyieithog / This document is available bilingually 

2 
 

CORPORATE SCRUTINY COMMITTEE PARTNERSHIP AND REGENERATION SCRUTINY COMMITTEE 

 

November, 2022 (22/11/22) - Q2 November, 2022 (23/11/22) – Crime and Disorder 

Monitoring Performance: Corporate Scorecard Q2: 2022/23 Gwynedd & Ynys Mȏn Community Safety Partnership Annual Report: 
2021/22 

Population Data: Census 2021 Annual Report North Wales Regional Partnership Board (Part 9): 2021/22  

Isle of Anglesey Local Authority Report on the 2022 School Sport Survey: 
Sport Wales 

North Wales Economic Ambition Board: 

 North Wales Economic Ambition Board Annual Report: 2021/22 

 North Wales Economic Ambition Board Qtr 1: 2022/23 Progress 
Reports  

Committee Forward Work Programme for 2022/23 Committee Forward Work Programme for 2022/23 

 

January, 2023 (19/01/23) – 2023/24 Budget (morning) January, 2023 (17/01/23) 

2023/24 Budget Setting (Revenue Budget) – initial budget proposals Corporate Safeguarding 

Finance Scrutiny Panel Progress Report Gwynedd & Ynys Mȏn Wellbeing Plan: 2023/28 – statutory consultee 

Council Plan: 2023-2028 North Wales Economic Ambition Board Qtr 2: 2022/23 Progress Reports 

  

 Committee Forward Work Programme for 2022/23 

 

January, 2023 (19/01/23) (afternoon)  

CIW Inspection: Post Performance Evaluation Inspection Action Plan (October, 

2022) 
 

Committee Forward Work Programme for 2022/23  

 

February, 2023 (28/02/23) – 2023/24 Budget February, 2023 (07/02/23) - Education 

Final Draft Budget Proposals for 2023/24 – revenue & capital Anglesey Schools’ Education Standards Report  

Finance Scrutiny Panel Progress Report  GwE Annual Report: 2021/22 

 Education Scrutiny Panel Progress Report 

Committee Forward Work Programme for 2022/23 Committee Forward Work Programme for 2022/23 

 

March, 2023 (14/03/23) - Q3 March, 2023 (15/03/23) 

Monitoring Performance: Corporate Scorecard Q3: 2022/23 Annual Report on Equalities: 2021/22 

Housing Revenue Account Business Plan: 2023/24 Public Services Board – governance arrangements / scrutiny of delivery 
of the Wellbeing Plan (to be confirmed) 

Progress Monitoring: Social Services Improvement Plan / Social Services 
Scrutiny Panel Progress Report 

Update – for information:  

 North Wales Economic Ambition Board Qtr 3: 2022/23 Progress 
Report  
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CORPORATE SCRUTINY COMMITTEE PARTNERSHIP AND REGENERATION SCRUTINY COMMITTEE 

Committee Forward Work Programme for 2022/23 Committee Forward Work Programme for 2022/23 

 

April, 2023 (19/04/23) April, 2023 (19/04/23) 

Area of Outstanding Natural Beauty Management Plan Public Services Board – governance arrangements / scrutiny of delivery 
of the Wellbeing Plan (to be confirmed) 

 Anglesey Town Centres Improvement Strategy  

 Destination Plan 

Committee Forward Work Programme for 2022/23 Committee Forward Work Programme for 2022/23 

 
 

 

Items to be scheduled:  

Corporate Scrutiny Committee Partnership and Regeneration Scrutiny Committee  
Service Asset Management Policy 2021/31 – Smallholdings Estate Betsi Cadwaladr University Health Board – Clinical Services Strategy 

Highways Asset Management Plan North Wales Police & Crime Commissioner  

Corporate Asset Management Polisi 2021/26  North Wales Fire & Rescue Service 

Census 2021 Welsh Ambulance Services NHS Trust 

 Medrwn Môn 

 Scrutiny of Partnerships 

 Transformation of Learning Disabilities Day Opportunities 

 Gypsy and Traveller Accommodation Needs Assessment 

 North Wales Economic Ambition Board Annual Report: 2021/22  

 Gwynedd & Ynys Môn Public Services Board – Annual Report 2022/23 
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